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EXECUTIVE SUMMARY 
 
 
 The Year of Polar Prediction (YOPP) is planned for mid-2017 to mid-2019, centred on 
2018. Its goal is to “Enable a significant improvement in environmental prediction capabilities for 
the polar regions and beyond, by coordinating a period of intensive observing, modelling, 
prediction, verification, user-engagement and education activities”. 
 
 YOPP is a major initiative of WMO’s World Weather Research Programme Polar Prediction 
Project (WWRP-PPP), and is being planned and coordinated by a Planning Group comprising the 
PPP Steering Group together with representatives from partners and other initiatives, including the 
World Climate Research Programme’s Polar Climate Predictability Initiative (PCPI).  
 
The objectives of YOPP are to: 
 

1. Improve the polar observing system to provide better coverage of high-quality observations 
in a cost effective manner, primarily by carrying out observing system (simulation) 
experiments.  

2. Gather additional observations through field programmes aimed at improving 
understanding of key polar processes. 

3. Develop improved representation of key polar processes in uncoupled and coupled models 
used for prediction, including those which are particular hindrances to high-quality 
prediction for the polar regions, such as those relating to stable boundary layer 
representation, surface exchange, permafrost, mixed phase clouds, winds, extreme thermal 
contrasts, and steep orography.  

4. Develop improved data assimilation systems that account for challenges in the polar 
regions such as sparseness of observational data, steep orography, cryosphere 
uncertainties, model error and the importance of coupled processes (e.g., atmosphere-sea 
ice interaction and atmosphere-land surface interaction). 

5. Explore the predictability of the atmosphere-cryosphere-ocean, with a focus on sea ice, on 
time scales from days to a season. 

6. Improve understanding of linkages between polar regions and lower latitudes and assess 
skill of models representing these. 

7. Improve verification of polar weather and environmental predictions to obtain quantitative 
knowledge on model performance, and on the skill of operational forecasting systems for 
user-relevant parameters; and efficiently monitor progress. 

8. Improve understanding of the benefits of using existing prediction information and services 
in the polar regions, differentiated across the spectrum of user types and benefit areas. 

9. Provide training opportunities to generate a sound knowledge base on polar prediction 
related issues. 

 
 During the YOPP Preparation Phase (until mid-2017) plans will be further developed 
through international workshops, there will be engagement with stakeholders and arrangement of 
funding, coordination of observations and models, and preparatory research. YOPP from mid-2017 
to mid-2019 encompasses four major elements: an intensive observing period, a complementary 
intensive modelling and prediction period, a period of enhanced monitoring of forecast use in 
decision making including verification, and a special educational effort. The YOPP Consolidation 
Phase from mid-2019 to 2022 will provide a legacy of data and publications, as well as 
implementation of YOPP findings to achieve the significant improvement in environmental 
prediction capabilities for the polar regions – and beyond, because of linkages with lower latitudes. 
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1. INTRODUCTION 
 
 There has been growing interest in the polar regions in recent years due to the 
opportunities and risks associated with anthropogenic climate change. Increasing economic, 
touristic, transportation and scientific activities in polar regions are leading to more demands for 
enhanced environmental prediction capabilities to support decision-making. Furthermore, it is 
increasingly obvious that weather and climate in the polar regions has an influence on the lower 
latitudes. 
  
 Recognising this, a number of initiatives are underway which focus on improved polar 
science and predictions. One particularly important international initiative is the Year of Polar 
Prediction, or YOPP, which will take place between mid-2017 and mid-2019, centred on the year 
2018. YOPP is a key element of the WWRP Polar Prediction Project (WWRP-PPP), as explained 
further in Section 1.1. 
  
 YOPP is an extended period of coordinated intensive observational and modelling 
activities, in order to improve prediction capabilities for the Arctic, the Antarctic, and beyond, on a 
wide range of time scales from hours to seasons, supporting improved weather and climate 
services, including the Global Framework for Climate Services (GFCS).  This concerted effort will 
be augmented by research into forecast-stakeholder interaction, verification, and a strong 
educational component. Being focussed on polar prediction rather than a very broad range of 
activities, YOPP is quite different from the IPY (the International Polar Year 2007-2008). Prediction 
of sea ice and other key variables such as visibility, wind, and precipitation will be central to YOPP. 
The presence of atmospheric linkages between polar and non-polar regions suggests that the 
benefit of YOPP will extend beyond the polar regions.  
 
 Extra observations will be crucial to YOPP in order to improve the polar observing system, 
generate the knowledge necessary to improve the representation of key polar processes in 
models, and provide ground-truthing that it is so important to exploit the full potential of the space-
borne satellite network. YOPP will provide an opportunity for testing new observational activities, 
and will encourage research, development and employment of innovative systems. 
 
 A unique aspect of YOPP will be a strong virtual component through support from the 
numerical modelling community, encompassing models of the atmosphere, land, ocean and sea 
ice. Operational model runs will cover time scales from hours to seasons, with a particular focus on 
sea ice, since for polar regions sea ice is both a critically important environmental variable to be 
predicted, and a strong modulator of other weather-related predictands across a wide range of 
time scales. 
 
 Output from operational models and dedicated numerical experiments during YOPP will be 
archived and made available for researchers to better understand polar processes and prediction 
capabilities. The resultant archive will be valuable in itself, even without the additional planned 
observations to assimilate into models and help improve process understanding at a detailed level. 
YOPP will also explore largely uncharted territory in the area of polar forecast verification; YOPP 
will contribute to our understanding of the value of improved polar prediction capabilities; and 
YOPP will help to educate the next generation of scientists who will contribute to implementing the 
Global Integrated Polar Prediction System (GIPPS). 
 
 YOPP will be carried out in three stages – the YOPP Preparation Phase from 2013 to mid-
2017, the YOPP Phase from mid-2017 to mid-2019, and the YOPP Consolidation Phase from mid-
2019 to 2023. These are covered in Sections 3, 4 and 5 respectively. 
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1.1 Background 
 In 2011, the World Meteorological Congress decided to embark on a decadal endeavour - 
the Global Integrated Polar Prediction System (GIPPS) – as a legacy of the International Polar 
Year 2007-2008 (IPY), to benefit the global community.  
 
 Realising GIPPS will require research to improve scientific understanding of processes and 
interactions in polar regions, including stable boundary layers over flat and sloping terrain, 
atmospheric dynamics and polar specific weather, mixed-phase clouds and precipitation, ice edge 
and orographic effects, sea ice/ocean dynamics, hydrology, permafrost and ice sheet dynamics, 
and enhancements to observations, data assimilation, and modelling systems to improve 
predictions on all time scales. 
 
 Two closely related initiatives are underway to coordinate the required research and 
development: 
 

1. WMO’s World Weather Research Programme (WWRP) has established the Polar 
Prediction Project, whose mission is to “Promote cooperative international research 
enabling development of improved weather and environmental prediction services for the 
polar regions, on time scales from hours to seasonal.” 

2. The World Climate Research Programme (WCRP) has established the Polar Climate 
Predictability Initiative (PCPI) which has a similar purpose, but on time scales of a season 
and beyond. 

 
 The WWRP-PPP was formally established by a Resolution of WMO’s Executive Council in 
June 2012. A Steering Group oversees the Project. An International Coordination Office for Polar 
Prediction (ICO) was formally established at the Alfred Wegener Institute for Polar and Marine 
Research (AWI) in September 2013. 
 
 Two plans have been developed and published: the WWRP-PPP Science Plan 
(WWRP/PPP No. 1 – 2013) and the WWRP-PPP Implementation Plan (WWRP/PPP No. 2 – 
2013). The Science Plan provides background information on the science issues, while the 
Implementation Plan should be seen as the definitive document for the project. Both plans are 
available via the ICO at http://polarprediction.net.  
 
 One of the key elements of the WWRP-PPP is the Year of Polar Prediction, or YOPP.  
 
 YOPP as initially envisaged is covered in Chapter 5 of the WWRP-PPP Implementation 
Plan. This current YOPP Implementation Plan document (version 1.0) expands on that, based on 
discussions and decisions from, the following meetings, and input from external consultation during 
the first half of 2014. Comments and contributions from many individuals and organizations are 
gratefully acknowledged. 
 

1. The first planning meeting for YOPP (YPM-1) held on 27 and 28 June 2013 at the 
European Centre for Medium-Range Weather Forecasts (ECMWF), in Reading, UK.  

2. The fourth meeting of the WWRP-PPP Steering Group, held from 1-3 October 2013 in 
Boulder, Colorado, USA. 

3. The second planning meeting for YOPP (YPM-2), focussing on observations, held on 8 
April 2014 in Helsinki, Finland. 

4. The third planning meeting for YOPP (YPM-3), focussing on modelling, held in association 
with the World Weather Open Science Conference in Montréal, Canada and the 5th 
meeting of the PPP Steering Group. 

 The plan will continue to be updated as required by the YOPP Planning Group (YPG). 
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1.2 YOPP Goal 
 
 The Goal for YOPP is to: 
 

“Enable a significant improvement in environmental prediction capabilities 
for the polar regions and beyond, by coordinating a period of intensive 
observing, modelling, prediction, verification, user-engagement and 
education activities.” 

 
 This contributes to the overall Mission of the Polar Prediction Project to: 
 

“Promote cooperative international research enabling development of 
improved weather and environmental prediction services for the polar 
regions, on time scales from hours to seasonal.” 

 
noting that: 
 

“This constitutes the hours to seasonal research component of the Global 
Integrated Polar Prediction System (GIPPS).” 

  
1.3 YOPP Objectives and Strategies 
 Improvement of predictions for polar regions requires collaborative international research to 
achieve the following objectives: 

 
1. Improve the polar observing system to provide better coverage of high-quality observations 

in a cost effective manner, primarily by carrying out observing system (simulation) 
experiments. 

2. Gather additional observations through field programmes aimed at improving 
understanding of key polar processes. 

3. Develop improved representation of key polar processes in uncoupled and coupled models 
used for prediction, including those which are particular hindrances to high-quality 
prediction for the polar regions, such as those relating to stable boundary layer 
representation, surface exchange, permafrost, mixed phase clouds, winds, extreme thermal 
contrasts, and steep orography.  

4. Develop improved data assimilation systems that account for challenges in the polar 
regions such as sparseness of observational data, steep orography, cryosphere 
uncertainties, model error and the importance of coupled processes (e.g., atmosphere-sea 
ice interaction and atmosphere-land surface interaction). 

5. Explore the predictability of the atmosphere-cryosphere-ocean, with a focus on sea ice, on 
time scales from days to a season. 

6. Improve understanding of linkages between polar regions and lower latitudes and assess 
skill of models representing these. 

7. Improve verification of polar weather and environmental predictions to obtain quantitative 
knowledge on model performance, and on the skill of operational forecasting systems for 
user-relevant parameters; and efficiently monitor progress. 

8. Improve understanding of the benefits of using existing prediction information and services 
in the polar regions, differentiated across the spectrum of user types and benefit areas. 

9. Provide training opportunities to generate a sound knowledge base on polar prediction 
related issues. 
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 In order to achieve the above research objectives the following strategies will need to be 
pursued:  
 

A. Strengthen linkages between academia, research institutions and operational forecasting 
centres. 

B. Establish and exploit special research data sets that can be used by the wider research 
community and forecast product users. 

C. Establish a common data archive. 
D. Link with space agencies 

E. Promote YOPP with funding agencies.  

F. Develop strong linkages with other initiatives. 

G. Promote interactions and communication between research and stakeholders. 

H. Foster education and outreach. 

 

 These strategies have all been borne in mind in the development of, and underpin, the 
following plans. 

 
_______ 
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2. YOPP STAGES AND MILESTONES 
 
 The Year of Polar Prediction is scheduled to take place from mid-2017 to mid-2019, 
centred on the year 2018. The intention is to have an extended period of coordinated intensive 
observational, modelling, prediction and user engagement activities in order to improve polar 
prediction capabilities on time scales from hourly to seasonal. This will be augmented by research 
into forecast-stakeholder interaction, verification and a strong educational component. YOPP is 
quite different from the IPY that took place in 2007-2008, with YOPP being focussed on polar 
prediction, as compared to IPY’s broad range of activities including studies of the Earth’s inner 
core and social processes that shape resilience of circumpolar human societies.  

 YOPP is expected to foster relationships with partners, provide common focussed 
objectives, and be held over somewhat more than a one-year period in association with field 
campaigns providing additional observations. It should coincide with, support, and draw on other 
related planned activities for polar regions. 

 YOPP will be implemented in three different stages: a Preparation Phase, the YOPP 
Phase, and a Consolidation Phase, as outlined in Figure 1 below. 

 

 

 
 

Figure 1. Three stages of YOPP, including the main activities for each stage 
 

 The key milestones for the project are shown in Table 1. A more comprehensive list of 
future milestones is given in Annex 1, and will be regularly updated as the project proceeds. 
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_______ 

Table 1. Key Milestones for YOPP 

Milestone Target Date 
(YYYY.MM format) 

PPP Implementation Plan published, including chapter on 
YOPP 

2013.04 

First YOPP Planning meeting (YPM-1), in association with 
Polar Prediction Workshop at ECMWF in Reading, 
England 

2013.06 

YPM-2 meeting in association with Arctic Science Summit 
Week and Arctic Observing Summit in Helsinki, Finland 

2014.04 

PPP SG-5 (including YPM-3) meeting in association with 
the World Weather Open Science Conference in Montréal, 
Canada 

2014.08 

YOPP Implementation Plan 1.0 Issued 2014.10 

PPP-IAMAS  High Latitude Dynamics Meeting in Bergen, 
Norway 

2015.03 

YOPP Summit in Reading, UK 2015.07 

First PPP/YOPP/PCPI Summer School on Polar Prediction 
in Abisko, Sweden 

2016.04 

YOPP Data Archive System established 2016.12 

Experimental operational coupled atmosphere-sea ice-
ocean models ready to run by operational modelling 
centres 

2016.12 

YOPP Phase Formally Launched at WMO EC-69 2017.06 

Second PPP/YOPP/PCPI Summer School on Polar 
Prediction 

2018.06 

MOSAiC Planned to Commence 2018.09 

End of YOPP Phase / Start of YOPP Consolidation 
Phase 

2019.06 

YOPP Synthesis Workshop 2020.06 

YOPP Final Conference 2021.05 

End of YOPP Consolidation Phase 2022.12 
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3. YOPP PREPARATION PHASE (2013 TO MID-2017) 
  
 The Preparation Phase will be important for the success of YOPP. It involves a number of 
aspects – overall planning, engagement with stakeholders, coordination of observations and 
related field programmes, promotion of modelling activities, establishment of data archive systems, 
preparatory research, and involvement of funding agencies. The overall structure for the 
Preparation Phase is shown in Figure 2. 
 

 
Figure 2. YOPP Preparation Phase 

 
 
 
3.1 Develop Strategy 
 
3.1.1 YOPP Planning  
 YOPP was devised following the first meeting of the PPP Steering Group in Geneva in 
December 2011. The initial concept for YOPP is outlined in the PPP Implementation Plan 
(WWRP/PPP No. 2 – 2013). 
 
 The first YOPP Planning Meeting (YPM-1) was held on 28–29 June 2013 at ECMWF, 
involving members of the WWRP-PPP Steering Group as well as participants representing 
partners including Arctic ECRA, THORPEX, APECS, WGSIP, MOSAiC, GODAE OceanView, 
WGNE, IASC/AWG, ISAC, and S2S. 
 
 A YOPP Planning Group (YPG) was established in October 2013 during the fourth meeting 
of the PPP Steering Group in Boulder, CO USA. This consists of the full PPP Steering Group, 
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preparatory research activities (2013-2016), and assist in presenting YOPP plans to relevant 
funding agencies (2014), e.g., Horizon 2020. 
 
3.1.2 International YOPP Planning Workshops 
 Two further YOPP planning workshops were held in 2014. YPM-2 in April 2014 was 
focussed on observations, and held in association with the Arctic Science Summit Week and Arctic 
Observing Summit in Helsinki. YPM-3 in August 2014 was focussed on modelling aspects, and 
held in association with the World Weather Open Science Conference in Montréal and the 5th 
meeting of the PPP Steering Group. 
 
 The fourth international YOPP Planning Workshop will be a major event, called the YOPP 
Summit, and is tentatively planned for July 2015. 
 
3.1.3 Implementation Plan 
 This is Version 1.0 of the YOPP Implementation Plan.  The YOPP Planning Group will 
update it as required in future. 
 
3.1.4 Re-evaluation of Previous Field Campaigns and Model Datasets 
 The YPG will re-evaluate data from previous field campaigns and model experiments 
producing enhanced output for dedicated programmes. Many valuable lessons can be learned 
about how they were organised and funded, what data were gathered, what was most valuable, 
how the data were archived, etc. Also, the data themselves continue to be useful and can be 
further exploited, as noted in Section 3.4 on Preparatory Research. 
 
3.2 Stakeholder Engagement 
 
3.2.1 Explore User Needs and Knowledge Contributions 
 It will be essential to engage with forecast users (stakeholders hereafter) to ensure their 
needs and potential contributions will be addressed, to explore whether a voluntary additional 
observing system component could be established, and to identify possible external sources of 
funding. To this end it is planned to convene small-session consultations where groups of similar 
users already interact. Identifying such opportunities will be a task charged to the WWRP-SERA 
expert team who will establish a YOPP for Society (YOPP-S) subcommittee in consultation with 
representatives from EC-PORS, NMHSs, WMO JWGFVR, key user groups, and relevant social 
science bodies such as the International Arctic Social Sciences Association (IASSA ). 
 
 Existing resources documenting user requirements will also be used. They include a white 
paper produced by the Services Task Team of EC-PORS, and a user requirement review by the 
European Union Seventh Framework (FP7) funded project Sea Ice Downstream services for Arctic 
and Antarctic Users and Stakeholders (SIDARUS, http://sidarus.nersc.no/) available at 
http://sidarus.nersc.no/sites/sidarus.nersc.no/files/D1-1_User-requirement-review_v-2_1.pdf. 
 
3.2.2 Identify YOPP Partners 
 The following key partners have been identified (Table 2). These are the coordinating 
bodies. Many other organizations and groups are expected to contribute to YOPP.  A table of 
those that have been identified so far, along with their expected activity contributions, is given in 
Annex 2. 
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Table 1. Key partners (coordinating bodies) for YOPP 
 

Group Role 

APECS Implementation of educational component of YOPP 

CBS / Integrated Observing 
Systems 

Facilitating the improvement of polar observing systems 

EC-PORS Overall policy perspective 

EUCOS Additional observations over northern polar regions 

GASS Coordination of polar model intercomparison projects 

GCW Cryospheric observations, and potential use of the GCW 
portal 

GODAE Oceanview Development and implementation of the intensive modelling 
campaign (ice-ocean) 

IASC Planning of YOPP for northern polar regions 

IASOA  Contributing observations and research based on pan-Arctic 
atmospheric observatories 

IICWG Coordination of operational ice services 

MOSAiC Gathering data from and around the drifting observatory to 
improve coupled models and coupled data assimilation, and 
for ground truthing of satellite data 

PCPI Close coordination of related activities 

PSTG Supporting the exploitation of satellite data (“satellite 
snapshot”)  

S2S Sub-seasonal to seasonal aspects of polar predictions 

SAON Coordination of Arctic Observations 

SCAR Planning of YOPP for southern polar regions 

Sea Ice Prediction Network Collaboration on Arctic sea ice prediction 

SOOS Coordination of Southern Ocean Observations 

WCRP/CliC Close coordination of related activities of CliC and its working 
groups 

WGNE Development and implementation of the intensive modelling 
campaign (atmosphere) 

WGSIP Encouraging institutions with prediction capability to use initial 
conditions that take advantage of the new available data from 
YOPP to rerun some sub-seasonal and seasonal predictions 

 
 
3.2.3 Explore Means of Funding 
 An ambitious concerted effort such as YOPP will require funding and resources for the 
various planning and implementation activities.  
 
  
 



10 

 Funding for planning and coordination will primarily be through contributions to the Polar 
Prediction Trust Fund, as well as resources provided by Germany for the operation of the 
International Coordination Office for Polar Prediction, and GFCS-related funding from Environment 
Canada.  
 
 Many research activities will require international, national or regional funding, and a 
commitment by modelling and forecasting centres. A full package of promotional material is being 
compiled, which can be used to assist with national approaches to funding agencies. The general 
profile of YOPP can also be raised through publications including the WMO Bulletin and the 
Bulletin of the American Meteorological Society, as well as by participation in events such as the 
Arctic Science Summit Weeks and meetings of SCAR. 
 
 Support for YOPP research and planning can also come “in kind” – for example, through 
provision of observations from commercial shipping, contributions from polar research centres, and 
other resources. 
 
3.3 Coordinate Observations and Modelling 
 In the context of YOPP, the coordination of observations and modelling typically has three 
main objectives: (i) to produce numerical weather predictions to support ad hoc campaigns 
targeted to diagnose and understand specific processes and phenomena; (ii) to improve initial 
conditions for operational numerical weather and environmental predictions; (iii) to improve the 
representation of parameterized processes and surface interactions in models designed for 
weather prediction and climate simulations.  Because YOPP will include both high-resolution 
atmospheric and fully coupled (atmosphere-land-ocean-ice) model experiments, a wide variety of 
observations will be of interest. 
 
3.3.1 Promote Additional Observational Data 
 Observations are needed during YOPP to fill observational gaps and improve model 
initialization, to provide data for enhanced process understanding and model development, and for 
verification. The promotion of general additional observational data in polar regions for observing 
system design and model development is a “Flagship Element” for the overall Polar Prediction 
Project, and will have wider and longer benefit than just for YOPP.  
 
 The northern and southern polar regions are very different in terms of their observational 
networks and characteristics; it is important to ensure that attention is paid to both south and north. 
However, for both polar regions the observing system is in general so poor that a few extra 
observations can make a big difference. 
 
 The main activities during the Preparation Phase will be to identify and work with partners 
to promote additional data and to promote making available existing observations to be used 
during YOPP. The observational data which are considered to be most useful during YOPP are 
discussed in more detail in the next section on the YOPP Phase. In summary what is needed is to: 
 

• Work with partners such as EUCOS to plan and promote additional routine observations. 
• Work with PSTG to promote satellite observations, including: 

o Providing a statement of support for the suite of polar satellite products, and 
considering special observational requirements for YOPP. 

o Endorsing preparations for a full exploitation of new EUMETSAT Polar System 
Second Generation (EPS-SG) instrument capability (e.g., the Ice Cloud Imager - 
ICI), as well as expressing support for concepts for new satellite missions targeting 
polar regions (e.g., ATOMMS). 
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• Promote campaign observations and enhanced and sustainable permanent capacity at 
supersites and reference sites, including IASOA sites. 

• Coordinate YOPP activities with ongoing polar observing system efforts. 
• Encourage the forecast user community to actively take measurements (e.g., additional 

observations from ships). 
• Promote field campaigns during YOPP. 
• Identify existing data/networks useful for exchange, identify gaps in making such data 

available on the WMO Information System (WIS), e.g., via the GTS, including aspects such 
as exchange formats and protocols. 

• Ensure that systems are in place for relevant field campaign observations to be made 
available in near-real time on the WMO Information System. 

• Promote YOPP as providing a framework for testing new activities, and explicitly solicit 
research, development and employment of innovative systems. 

• Promote sea ice observations, buoy observations, and snow measurements on land and 
ice. 

• Ensure that polar prediction needs are taken into account as part of WMO’s CBS Rolling 
Review of Requirements (see http://www.wmo.int/pages/prog/www/OSY/GOS-RRR.html). 

 
 During the Preparation Phase, the WWRP DAOS Working Group will be asked to provide 
support for an observing system design for polar regions – using techniques such as adjoint 
forecast sensitivity to observations. 
 
3.3.2 Coordinate with Major International Field Experiments 
 A particularly interesting major international field experiment, currently being planned, is the 
Multidisciplinary drifting Observatory for the Study of Arctic Climate (MOSAiC; 
www.mosaicobservatory.org). This is potentially a significant component of the overall YOPP 
plans; it complements YOPP and contributes to its mission. The main interest for YOPP lies in the 
use of the data to improve coupled models and coupled data assimilation, and for ground truthing 
of satellite data. 
 
 MOSAiC will be based around a polar research vessel (options are AWI’s Polarstern or 
Canada’s Amundsen) starting in newly formed Arctic sea ice around September 2018, and drifting 
with the ice over the course of at least a year, to study a full annual cycle. The project is 
specifically designed to study interdisciplinary process interactions linking the central Arctic sea-
ice, atmosphere, ocean, and biosphere. There will also be a number of Intensive Observing 
Periods (IOPs) – for example, when the light returns. Such IOPs are likely to include contributions 
from aircraft flights, as well as complementary drifting vessels. 
 
 Unlike the previous SHEBA experiment in 1997/1998, MOSAiC will be conducted in first-
year sea ice, and modelling links will be built in from the start. Collaboration and involvement of 
YOPP is therefore particularly important. The central observatory on the research vessel will have 
intensive, inter-disciplinary observations. Additional observations will be taken at points around the 
central site – to sample mesoscale variability – which should aid in parameterization of subgrid-
scale processes. Scales involved are likely to represent typical “grid boxes” used in weather and 
climate models. Coordinated planning between the YOPP Planning Group and the MOSAiC 
organizers will take place, especially regarding aspects on frequency and spatial distribution of 
observations to best serve the community improving model processes.  
 
 MOSAiC will take a number of steps beyond past drifting stations such as SHEBA. It will 
benefit from new technologies and observing capabilities that have developed in recent decades. 
Also, while SHEBA was primarily focused on the surface energy budget of multi-year sea ice, 
MOSAiC is targeting the coupled system and first year sea ice. Specific areas of interest are 
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clouds, the atmospheric and oceanic boundary layers, the energy budget of sea ice, upper ocean 
processes, and biogeochemistry. 
 
 The YOPP Planning Group has already formally expressed support for MOSAiC, 
emphasising the alignment with YOPP objectives. Cross-participation in meetings is planned. 
YOPP is providing input to the MOSAiC Science Plan and is identifying atmosphere, ice, and 
ocean parameters that are critical to measure and is helping to identify the spatial and temporal 
scales to measure them. 
  
 There are several field campaigns that will be occurring during the YOPP preparation 
period including a six month long Norwegian young sea cruise 2015 (N-ICE2015) north of 
Svalbard, the three month long atmospheric and oceanographic observations during SWERUS-3C 
in 2014 as well as several other experiments in the marginal ice zone in the Chukchi and Beaufort 
seas. These experiments should provide useful data for YOPP studies. 
 
 There is a wealth of data from land-based stations currently being collected as part of the 
Sustaining Arctic Observing Network (SAON). This network is designed to observe the ongoing 
changes in the Arctic through manned observatories, field experiments, and autonomous 
instrument platforms. The YOPP Planning Group will work to coordinate efforts with SAON to both 
in data assimilation and observing system design. 
 
 Based on typical field activity, there will likely be other polar experiments during the YOPP 
Phase, including a long duration Russian Arctic drift station and also multiple icebreaker cruises 
from one to three months long. The YOPP Planning Group will reach  out to the groups leading 
these efforts and work to coordinate measurement strategies and data archiving plans. 
 
 Other relevant campaigns outside the polar regions include, for example, the T-NAWDEX 
field experiment in boreal autumn 2016, having clear synergies with YOPP, particularly in relation 
to linkages between mid-latitude and polar regions and vice versa.   
 
3.3.3 Promote Modelling and Forecasting Activities including Coupled Models 
 The intention for YOPP is to carry out high-resolution atmospheric and coupled model 
experiments to explore the benefit of a better representation of key polar processes through 
significantly enhanced horizontal and vertical resolution as well as explore the performance of 
existing parameterizations in polar regions. These model experiments are planned and 
coordinated during the Preparation Phase. Involvement of global numerical weather prediction 
centres through WGNE and process modellers in GASS are crucial aspects during this phase. 
 
 Coupled modelling requires realistic descriptions of the individual components 
(atmosphere, ocean, sea ice, and land) as well as the coupling between them through fluxes of 
momentum and heat. The coupled system poses difficulties in finding a proper balance between 
the levels of complexity of the components as well as and choosing adequate model horizontal and 
vertical resolution. Special challenges in polar areas are snow on sea-ice and land, permafrost and 
land ice. How to best use the limited observations in the data assimilation algorithm to initialize the 
coupled system and to design the technical framework employing couplers or integrated code are 
some of the challenges.  
 
 Given that the project is about “prediction” – not just modelling – it is useful to reflect on 
what that means. Weather prediction is only meaningful as long as one can trust the information 
given about weather elements on specific sites at future times, and the information content is 
higher than can be extracted from climate statistics for the same site and date. Key forecast 
qualities are reliability and resolution of the information. Predictability is lost when prediction errors 
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no longer grow with lead time and thus no qualified prediction is systematically better than any 
arbitrary climatic state. If there are no systematic errors, a sufficiently large sample of forecasts will 
produce the climate statistics for all lead times.   
  
 The predictability limit is a consequence of the inherent instabilities, and the growth rates of 
errors associated with free flows increases with decreasing scales, and errors saturate first for the 
smallest scales. For near perfect prediction models, the accuracy of very short-range forecasts will 
therefore determine an upper bound of the predictability. With improved observations and methods 
to exploit them in data-assimilation, the realized predictability can be improved, provided model 
imperfections are also reduced. Experience from the ensemble prediction system (e.g. at ECMWF) 
shows that the realized predictability is mainly extended when both the modelling of dynamical 
instabilities and the assimilation of data are improved. 
 
 Probabilistic predictions, presumably in the form of carefully selected ensembles of 
deterministic forecasts, are necessary to fulfil the requirements for reliability with as high 
information resolution as possible. There are a number of operational global ensemble systems 
available designed for the medium range (several weeks) and for seasons ahead. Several deliver 
output to the TIGGE archive, which is expected to continue through the YOPP period. Global 
ensemble analysis and prediction systems may well study the impacts of improved polar 
observations and model processes on predictions up to seasons ahead, and on prediction quality 
inside as well as outside the polar regions. It is obvious that the upper oceans, sea-ice, land-
surface with vegetation and snow cover are dynamically coupled in such systems, although at 
present it is unclear how good they are represented in models. Uncertainties associated with these 
surface processes need to be included in order to obtain realistic estimates of prediction spread, 
and thus reliability and resolution, for all forecast ranges and regions. 
 
 Short-range ensemble prediction systems on the mesoscale are less widely developed 
than global. These systems are developed for lead times up to 2-3 days, or even shorter, and with 
frequent updates. The associated spatial scales involve instability dynamics with fast growth rates 
and short predictability horizon, except for the subset forced by interactions with large scale 
features and quasi-fixed lower boundary conditions, for which the errors grow in accordance with 
the large-scale errors. In order to operate meaningfully, initial states and their uncertainty need to 
be frequently and quickly produced with high accuracy. Also, uncertainties arising from lateral and 
lower boundary conditions must be estimated. There are only a few short-range operational 
systems with partial coverage of polar regions available today (2014) at forecasting centres, e.g., 
MET Norway. Extreme weather in challenging environments are generally in focus, such as polar 
lows, low-level jets, and topographically influenced flows such as katabatic winds and hydraulic 
shocks. Forecast centres with polar responsibilities and ambitions are highly encouraged to 
participate in YOPP and express their particular challenges and opportunities.   
 
 Further details on the proposed YOPP model experiments are given in Section 4.2.1. 
 
 A specific recommendation from the Polar Prediction Workshop (held at ECMWF in June 
2013) was to aim for an experimental version of prototype short- to medium-range coupled 
atmosphere/ocean/sea-ice modelling analysis and forecasting systems at operational weather 
centres by the time of YOPP. This would allow the timely evaluation of this system in coordination 
with other centres and with the best available datasets. Other major centres should also be 
encouraged to implement experimental or operational fully coupled modelling systems, which can 
be used for experiments during YOPP. Such coupled models are already running at several 
leading operational long-range forecast centres. Engagement will also be essential with other 
modelling community partners and contributors, including WGNE and those involved in 
AMOFW/AMPS. 
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 Operational model support for MOSAiC and any other major international field campaigns 
needs to be planned. Operational centres will need to offer free and real-time data dissemination 
useful for campaign planning. The locations and equipment of existing IASOA and similar 
observatories, as well as drifting stations such as MOSAiC and the Russian drifting “North Pole” 
stations, should be assessed for defining their relevance for model evaluation and expected impact 
in data assimilation experiments. The observations should be provided in real time and also 
become an important component of the YOPP Data Archive, also for later use in numerical 
experiments.  
 
 The sub-seasonal to seasonal prediction community, including through the S2S project, as 
well as the WMO Global Producing Centres for long-range forecasts, should be engaged to 
perform intensive real-time predictions during YOPP with frequent updates (once a day for sub-
seasonal and once a week for seasonal) during interesting case studies.  In coordination with 
WCRP PCPI coupled short-term forecasts with Earth System Models (ESMs), Transpose CMIP 
experiments, can be conducted to learn about biases in fast model processes that lead to 
systematic errors. This could become a contribution to the ESM-SnowMIP (Snow Models 
Intercomparison) initiative. 
 
 Process-oriented model intercomparison projects of interest for YOPP are already ongoing 
and will be further developed in GASS. The projects typically target a specific model problem and 
utilize observations and detailed process models such as LES and CRMs to test the 
parameterizations used in NWP and climate models. Of relevance for the Polar regions are the 
WGNE/GASS Grey-zone project that focus on the problems with partly resolved, partly 
parameterized problems and the first study case is an Arctic cold air outbreak event that attract 
participation from a whole suit of models ranging from LES, via limited area models to global 
weather and climate models. Another example is GABLS4, which focuses on a diurnal cycle in 
summer at Dome C in Antarctica, a case that was designed to meet a specific need identified at 
the ECMWF Polar Prediction Workshop. The interaction between the atmosphere and the snow-
covered surface is of particular interest in this case besides the boundary layer that becomes 
strongly stably stratified and very shallow during the night. Transformation from marine to Arctic air 
is in focus in a third GASS intercomparison activity.  
 
3.3.4 Establish YOPP Data Archive System 
 A YOPP Data Archive System should be established in advance of the YOPP Phase, which 
will allow access to observational, model and forecast data. Such a Data Archive System is likely 
to be in the form of a portal with consistent metadata and pointers to other online locations where 
data can be retrieved, including formally published data, and model output archives. The YOPP 
Data Archive System will serve as the backbone of concerted verification activities during the 
YOPP Phase (see Sections 3.4.3 and 4.3.2). 
 
 It should be mandatory, where possible, for all participating projects to make their data 
available through the GTS/WIS, using WMO standards including BUFR.  This will ensure the data 
are available for operational use, and that existing global data archives will automatically include 
additional data gathered during the YOPP Phase.  
 
 There should be a special issue on YOPP in the data publishing journal Earth System 
Science Data (ESSD, http://www.earth-system-science-data.net/). There are some requirements 
for data sets to be published (e.g., one needs a DOI). At the moment ESSD is indexed in the 
subscriber-only Scopus bibliographic database, but it is anticipated that ESSD will also be indexed 
by the Web of Science (WoS) databases by the time the YOPP Phase starts in mid-2017.  
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 The data archive PANGAEA (http://www.pangaea.de/) fulfils the requirements of ESSD and 
would be willing to serve as one of the "hubs" for YOPP related data. Data centres in other 
countries that would also be happy to host YOPP data should be identified. 
  
 Other matters that should be taken into account for the YOPP Data Archive System include 
development of the WMO Global Cryosphere Watch (GCW) web portal (see pre-operational portal 
at http://gcwdemo.met.no/), and consistency with WMO Information System (WIS) standards.  This 
includes the use of WMO standards such as BUFR for data encoding, rather than developing new 
formats. Using BUFR will help making observations visible for operational forecasting centres. 
 
 It would also be good to take advantage of expertise and experience from those involved in 
efforts such as YOTC, TIGGE, D-PHASE, the IASOA Data Access Portal 
(http://www.esrl.noaa.gov/psd/iasoa/dataataglance), and the Polar Data Catalogue 
https://www.polardata.ca//)   Existing platforms and protocols such as the Earth System Grid 
Federation (http://esgf.org), Observations for Climate Model Simulations 
(https://www.earthsystemcog.org/projects/obs4mips/)  and Analysis for Model Intercomparison 
Projects (https://earthsystemcog.org/projects/ana4mips/) should be considered. 
 
 A registration system for users of YOPP Data will allow better tracking of downloading and 
usage of data, and facilitate attribution and acknowledgement of data sources in research papers. 
 
 For model datasets, the archive may be similar to that which was implemented for the Year 
of Tropical Convection (YOTC) – see http://yotc.ucar.edu. 
 
 Planning for the model dataset archive should be through a small subgroup, which can 
review the experiences of archiving for YOTC and TIGGE, as well as the implementation of the 
S2S database, while recognising that YOPP is a different project. Some differences include that 
the archive would need to include not just atmospheric model data. The review could look at data 
downloads and reported uses of the YOTC data, although such information needs to be interpreted 
with care. Some points to consider for establishment of the model archive are: 
 

• To archive tendencies primarily on pressure levels (model levels may also be useful for 
particular purposes including boundary layer studies). 

• To archive model output on native grids (rather than a common interpolated grid), 
particularly for ocean models. 

• To archive additional fields more frequently (e.g., hourly) such as instantaneous and 
accumulated fluxes (atmosphere snow-soil) and the state of continental surfaces (i.e., snow 
and soil characteristics). 

• To capture important processes over the hours-to-seasonal time scale of the PPP, it is 
important to archive at a high temporal resolution. 

• More than one model should be archived and ensemble forecasts should be included 
where available. 

• Coupled models on the short- to medium-range time scales including sea ice and more 
realistic polar land models should be in place by the YOPP Phase, which should allow for 
the possibility of model intercomparisons in the dataset of fully coupled versus 
atmospherically driven sea ice predictions. (Such coupled models already exist for longer 
ranges.) 

• The locations of existing IASOA and similar observatories, as well as drifting stations such 
as MOSAiC and the Russian drifting “North Pole” stations, should be targeted for scale-
relevant comprehensive model outputs as well as satellite products. These will form an 
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important component of the YOPP Data Archive System, and be invaluable for evaluation 
of models, parameterization development and improvement of satellite products.  

 
3.4 Preparatory Research 
Preparatory research in the following areas must be accompanied by the development of coupled 
prediction systems (atmosphere-ocean-cryosphere) that are in place for YOPP, at least for some 
centres. Many of these research activities will of course extend into and beyond YOPP. 
 
3.4.1 Observation Related 
 Preparatory research in this category will help guide decisions on what additional 
observations and field experiments, and where, would be most valuable during YOPP. 
 
 Data denial experiments can help assess the analysis and forecast impact of observations 
in areas and periods where additional observations have been made available - for example, 
additional buoys deployed during IPY, SHEBA data, and data of the Russian drifting “North Pole” 
stations. The same approach can be applied to other observation types such as satellite data to 
obtain a global picture of basic observational requirements and optimized future observing 
systems. The experiments need to distinguish between process and predictive skill oriented 
applications. The former would mostly aim at a better representation of physical processes for 
critical topics such as clouds, boundary layers and atmosphere – land - sea ice - ocean coupling 
while the latter would aim at enhancing large-scale predictive skill also beyond polar regions. Both 
require regime dependent evaluation. 
 
 OSSEs can provide guidance for development and deployment of new sensors and 
observation networks, both satellite and surface-based. However, there are concerns about the 
validity of OSSEs in areas where model biases are large, and the significant experimental effort 
involved. More basic evaluation is needed. 
 
 Data assimilation offers a number of tools to investigate the value of observations such as 
ensemble statistics providing information on analysis uncertainty, analysis increments and adjoint 
sensitivity which provide parameter, level and region specific information on where observational 
impact is large and model errors are significant. Tendency diagnostics enable projection of this 
information onto individual processes. Model experiments can also assist planning for field 
experiments such as MOSAiC – in particular, relating to subgrid parameterization and Large Eddy 
Simulations (LES); collaboration within GASS will be of aid in this. Model experiments can also 
guide the selection of locations for manned and autonomous observatories. 
 
3.4.2 Modelling and Forecasting Related 
 Preparatory research and development in this category will help guide decisions on 
modelling systems to be deployed during YOPP, as well as leading to fundamental improvements 
in those models. During YOPP it is envisaged that increased engagements are sustained over 
longer periods, in order to obtain representations of a wide spectre of forecast challenges, 
including any that possibly not yet are well known.  
 
 In addition, further campaigns are needed with extensive advanced observations over 
shorter periods. These are expected to be dedicated to specific features and processes where 
obvious shortage of quantitative knowledge and understanding is limited, and models employs 
parameterizations of various degree of sophistication, and the role of uncertainties in these 
parameterizations are hardly known. Operational ensemble predictions, global and regional, 
should be used to increase the success-rate of such campaigns, and, even more important, model 
groups should be involved in the planning. Process models which partly or entirely resolve key 
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physical processes (e.g., convection resolving or permitting models) should be integrated in the 
experiments from the start of the planning.      
 
 Tests will be carried out to explore the impact of various different vertical and horizontal 
resolutions, and how they handle orography, convection, clouds, dynamics at the sea ice-ocean 
boundary, synoptic systems, polar lows, atmospheric jets, and mesoscale dynamics. Aspects 
related to the partial resolution of convection, for example near the sea-ice border in cold-air 
outbreaks, are already coordinated with the GASS/WGNE grey-zone project. 
 
 Processes 
 With regard to processes, the correct interplay between the boundary layer, cloud and 
surface processes is crucial for the accurate description of vertical mass and momentum transport, 
surface radiative and energy budget, and the interaction between the shallow polar lower 
troposphere and large-scale advection in NWP models. These processes are also critical for 
accurately reproducing changes in the sea ice cover and ocean. The focus here is on mesoscale 
processes near or at the surface, which is not to minimise the importance also of the relevant 
synoptic scale aspects, including upper-level processes (e.g., blocking, Rossby wave breaking, 
formation of tropopause folds). 
 
There is more detail on YOPP modelling aspects in Annex 3. The main problem areas are: 
 

• The representation of stable boundary layers (over flat and sloping terrain) and their 
interaction with stratiform clouds and snow covered surfaces. 

• The role of horizontal and vertical moisture advection, and turbulence in cloud formation 
given very low Cloud Condensation Nuclei and Ice Nuclei concentrations; the speed of 
hydrometeor phase transitions in mixed phase clouds. 

• The accurate simulation of small-scale sea ice features (e.g., ridges, leads, melt ponds, ice 
edge), including impacts of waves. 

• The representation of boundary-layer processes and extreme fluxes associated with sharp 
contrasts in surface properties, in particular the sea-ice border and leads or open ocean 
bordering snow-covered land surfaces. 

• Experimentation and observation of land and freshwater systems in the cryospheric 
system. 

 
 These processes should be studied in a concerted way and in communication with existing 
groups such as GASS and FAMOS to enable improvement of parameterizations. Exploiting the 
wealth of information from existing field campaigns such as SHEBA and IceBridge, and revisiting 
reanalyses to assess the role of moisture transport and cloud formation, and Cloudsat/Calipso 
datasets to study mixed phase clouds, promises a well-founded characterization of model 
shortcomings. 
 
 Analysis of Model Data 
 The Preparation Phase can benefit from existing datasets that have been produced for 
similar or other projects but that include more output than usually available from operational 
centres: 
 

• Global and regional reanalyses covering long time periods with a frozen model and data 
assimilation system reducing the dependence of performance to observation availability 
and predictability. Examples are ERA-Interim/20C, JRA-55, MERRA-2, Arctic System 
Reanalysis, Climate Forecast System Reanalysis, etc. 
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• ECMWF Year of Tropical Convection dataset (May 2008 - April 2010, i.e., covering part of 
IPY period) including output of 3/6 hourly model tendencies for temperature, wind and 
moisture. 

• TIGGE and TIGGE-LAM datasets including global and regional ensemble output from 
operational centres. 

• Data denial experiments focusing on impacts of existing observations, and thus envisaging 
potential impacts of new observations. 

• WGNE Transpose-AMIP project providing NWP type evaluation of Atmospheric General 
Circulation Model hindcasts in short and medium range (October 2008 - August 2009, i.e., 
covering part of IPY period). 

• SPARC IPY Data (http://www.sparc-climate.org/data-center/data-access/sparc-ipy/). 
 
 The above datasets are expected to provide guidance for dedicated numerical experiments 
to be run in the YOPP Preparation Phase and the YOPP Phase itself. The combined assessment 
of reanalyses, YOTC, TIGGE and Transpose-AMIP is expected to help the identification of 
dominant sources of model error from analysis and forecast ensemble spread, model tendencies 
and analysis increments, and allow defining commonalities between NWP and climate models in 
this respect. 
 
 Model data can also be a resource for exploring linkages between mid-latitude and polar 
regions.  Mechanisms for this may include poleward breaking Rossby waves, blocking and heat 
extremes, cold-air outbreaks, and water vapour and heat transport. 
 
 Data Assimilation 
 Research and development should be encouraged to improve data assimilation in polar 
regions. Observational data usage is sub-optimal because observation operators simulating 
satellite observations are inaccurate over snow and sea-ice, in the presence of very dry conditions 
and mixed-phase clouds. This leads to the rejection of large data volumes. Consequently, 
observation types (such as infrared spectrometers and radio occultation) and analysis techniques 
that promise better sensing of the shallow lower polar troposphere are not fully exploited. 
 
 Coupled data assimilation is expected to produce significant progress in predictive skill in 
the near future, particular in the medium range and beyond. Since YOPP is a milestone for running 
experimental coupled systems at global scale the YOPP Preparation Phase is crucial for system 
development and testing. Suitable algorithms and coupling strategies need to be selected for 
application from short to seasonal range. There is a large challenge in formulating ice state 
estimation systems and coupled error covariance between atmosphere, land, ice, wave and ocean 
components. Data from the THORPEX IPY cluster may be useful for testing. In particular, the 
development of automated SAR retrievals could provide highly-valuable fine-scale information on 
the sea ice cover. Space-borne radars and microwave imagers provide information which can be 
crucial for the initialization of sub-seasonal and seasonal predictions. As SAR data is used in the 
operational ice chart production, assimilation of such charts is a possible way to better include 
SAR based sea ice information into operational models. 
 
 Also, background error formulations have been designed and tuned with lower latitudes in 
mind and require adjusting. Since these formulations drive both the weight given to observations in 
the analysis and the spread of ensemble analyses and forecasts, better error characterisation 
promises substantial progress in both NWP analysis accuracy and forecast reliability estimates.  
Concerning observation data coverage, the polar regions are more densely observed by polar-
orbiting satellites than, say, the tropics. This implies that the observation-error statistics, including 
spatial error correlations, are especially important for polar data assimilation, and this needs to be 
studied. 
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  A special focus is expected on the assimilation of regular and extra observations of the 
continental surface conditions (i.e., snow cover characteristics and soil conditions such as soil 
moisture and permafrost) and on the evaluation of snow cover and polar soil analyses in NWP 
systems. Snow on sea-ice poses additional observational problems. 
 
 Representation of model uncertainty in polar regions is an issue here as well.  
 
 Another area where YOPP can play a larger part is in data assimilation and modelling of 
the stratosphere, including the assimilation of ozone measurements. The two leading aspects are 
ozone monitoring and the representation of the dynamic interaction between troposphere and 
stratosphere. For the latter, ozone observations provide wind tracing information and drive 
radiative heating. Other trace gases, namely water vapour, are relevant in this context as well. 
PPP/YOPP could suggest to WGNE that they carry out experiments on improved data assimilation 
in the stratosphere, with the assistance of the WWRP DAOS Working Group. This can also be an 
area of collaboration between PPP and PCPI. 
 
3.4.3 Verification 
 The Preparation Phase of YOPP will focus (i) on estimating the baselines for predictive skill 
in polar regions, and (ii) on establishing the verification framework and on implementing the 
systems to be used during the YOPP Phase. It needs to be assessed and decided as early as 
possible (2015 at the latest), whether a (quasi) real-time concerted verification undertaking is 
feasible - and by whom - during YOPP in order to be able to establish all required verification 
activities before YOPP starts. The following issues need to be considered: 
 

• Definition and construction of the YOPP Data Archive System (ref. Para 3.3.4) in such a 
manner to facilitate forecast verification, and the definition and implementation of a 
common, centralized (possibly (quasi) real-time) verification undertaking utilizing 
comprehensive verification systems/packages. Lessons learnt from TIGGE and, in a 
smaller and more regional scale, from the WWRP FROST-2014  verification activities 
should be taken into account.  

• Definition of data sources, polar prediction variables and especially appropriate and 
relevant verification metrics and suitable processing methods for the observation datasets. 
Verification issues and potential drawbacks when using model analyses originating from 
data assimilation systems need to be studied and realized. The recently initiated work by 
WGNE on the evaluation of systematic differences between analyses should continue 
jointly with YOPP activities, given the assumption that analysis biases are likely to be more 
significant in polar regions. Only a few quantities, if any, are observed adequately in polar 
regions, especially at the surface and in the lower atmosphere. Satellite data are therefore 
expected to become more important as a reliable verification data source.  

• Diagnostic verification (e.g., scale-dependent verification) will be of special value and will 
also provide a link between modellers and the verification community.  

• In addition to various traditional meteorological variables, there should be special emphasis 
on sea ice verification during YOPP. Especially for sea ice verification, the applicability of 
spatial verification methods should be investigated. Sea ice is a major concern to a variety 
of stakeholders whose needs run the gamut of forecast time and space scales and, hence, 
ice centres should be contacted for extensive collaboration. This would be aided by moving 
towards automated rather than manual ice analysis, and the planned launch of the 
RADARSAT Constellation in 2018 (http://www.asc-csa.gc.ca/eng/satellites/radarsat) which 
could be timely for YOPP.  

• It is highly important to have all user-relevant parameters being verified, including traditional 
basic variables like temperature, wind, precipitation and visibility, and by using all available 



20 

observations, because these tend to be located where people are, anyway. Since many 
communities in polar regions are critically dependent on aviation, attention should be given 
to the verification of aviation weather variables. Icing conditions are also a concern for the 
wind energy sector. Given the special circumstances in both the Arctic and Antarctic, 
verification of products for shipping - addressing marine safety - are mandatory. Verification 
of the timing of user-relevant events (e.g., onset and clearance of fog) should get more 
attention. The potential of some forecasting centres producing specially tailored 
probabilistic end user guidance forecasts during YOPP is a tempting option to also take into 
account in the definition of verification activities and techniques. Input from end users on 
what they're most concerned about is needed. Many operational ice services are in close 
contact with the shipping industry and could be encouraged to engage their users in 
verification. Further steps are needed to define meaningful prediction variables and only 
after that come up with useful verification metrics and approaches to evaluate them. 

• Snow observation, prediction and verification has until now had less attention than rain and 
will need more emphasis in the polar context. The WWRP HIWeather project includes 
disruptive winter weather as one of its hazard focus areas and thus provides good 
collaboration opportunities with YOPP for the verification of blizzards, freezing rain and fog, 
polar lows, etc.  Links should be established with the CIMO-SPICE  project working on the 
better estimation of uncertainties in snow observations. 

• Promotion of verification activities to be adopted by forecasting centres will be an essential 
YOPP Preparation Phase action. In particular, it is a challenge to find a forecasting or 
research centre interested to undertake a concerted verification undertaking. More 
explicitly, adapting to use of standard verification packages and looking into the applicability 
of spatial verification techniques for sea ice verification. Candidates might be NCAR, US 
Navy or Canadian Ice Branch; however, funding of such widespread verification efforts will 
be an issue.  

• Collaboration with JWGFVR on verification methodology development to be applied during 
YOPP is encouraged.  

• Awareness and knowledge of various verification methods and techniques and of the 
widespread benefits of verification should be raised both among early career and other 
polar scientists (at summer schools, workshops) as well as among educated forecast end 
users.  

 
3.4.4 Forecast Use and Decision Making 
 Establishing a baseline understanding of how those in various communities, economic 
sectors, and government organizations produce, receive, interpret and apply forecast information 
into decision-making is an important part of the PPP. The Preparation Phase of YOPP will be used 
to develop an inventory and evaluation of current weather-related hazards/impacts, prediction 
services, information requirements, and user experiences. This initial scoping research will be 
informed by, and complemented with, a series of regional or sectoral consultation meetings, 
interviews, focus groups, and workshops, in order to establish up to five priority areas for social 
science proposal development and detailed investigation during the main intense phase of YOPP 
(2017-19). It will be important to involve indigenous groups in the Arctic. The consultations will also 
be used to determine preferences for the archiving of knowledge accumulated through YOPP for 
Society (YOPP-S) activities.  
 
3.4.5 Workshops and Education 
 During the preparation phase, the PPP Steering Group and YOPP Planning Group will 
organise and promote workshops and education relating to the YOPP objectives.  Section 4.4 
covers education aspects for YOPP overall, including a planned Summer School in 2016 during 
the YOPP Preparation Phase. 
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4. YOPP PHASE (MID-2017 TO MID-2019) 
 
 The main YOPP activities are planned to take place during the period mid-2017 to mid-
2019 – centred on the year of 2018. This will allow for YOPP to run for about a year before 
MOSAiC is planned to commence in September 2018. Should MOSAiC be delayed beyond that, 
YOPP will still proceed.  
 
 YOPP encompasses four major elements: an intensive observing period, a complementary 
intensive modelling and forecasting period, a period of enhanced monitoring of forecast use in 
decision making including verification, and a special educational effort. The overall structure for 
mid-2017 to mid-2019 is shown in Figure 3. 

 

 
 

Figure 3. Year of Polar Prediction (mid-2017 to mid-2019) 
 

4.1 Observing 
 YOPP will take advantage of the existing operational data gathered under WMO auspices 
for the globe, including polar regions. The YOPP Preparation Phase activities to promote additional 
observations described in Section 3.3.1, as well as coordination with MOSAiC and the ongoing 
efforts of the Southern Ocean Observing System (SOOS) and the Sustaining Arctic Observing 
Network (Section 3.3.2) should result in additional data under the following categories: 
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4.1.1 Comprehensive Reference Stations 
 YOPP will require comprehensive reference stations on land, sea ice, and in the ocean. 
 
 Comprehensive reference stations on land could be built around existing and planned 
“supersites” to form the basis for process understanding studies in both the Arctic and Antarctic. 
 

• Sodankylä (FMI -Arctic research centre, http://fmiarc.fmi.fi) provides an example of an 
Arctic field site with a complete set of instrumentation that also permits satellite retrieval 
validation. Its attraction is also its collocation with a satellite receiving station, which 
facilitates near real-time (reception of products and rapid product feedback. 

• A further interdisciplinary set of sites is being established as part of the Svalbard Integrated 
Observing System (SIOS http://www.sios-svalbard.org/), which is seen as a contribution to 
an integrated Arctic observing system. 

• The International Arctic Systems for Observing the Atmosphere (IASOA, www.iasoa.org) 
programme will be important contributors to YOPP by bringing together and coordinating 
multiple reference stations for atmosphere and surface measurements. In addition to the 
other sites mentioned above, this network includes sites at Tiksi, Summit, Eureka, Alert, 
Barrow, and others. The IASOA observatories are Global Atmosphere Watch (GAW) sites, 
and will also be Global Cryosphere Watch (GCW) CryoNet sites. 

• Dome-Concordia and South Pole are two of the few facilities over the Antarctic Plateau. A 
comprehensive list of such sites is still missing and PPP/YOPP could link with other 
initiatives such as the WMO-GCW & CryoNet survey regarding instrumentation, and to 
investigate which sites could be supporting process based studies with several collocated 
observations. 

 
 For the polar oceans it is possible to exploit existing systems such as AWI’s mooring array. 
How the existing system can be extended for YOPP will require discussion during the YOPP 
planning workshops. In this context it will be beneficial to liaise with the Ocean Observatories 
Initiative (OOI). 
 
 The reference sites on sea ice and land could also serve as hubs for wide-ranging 
observations using, for example, mobile platforms. These will provide the horizontal ‘context’ to 
close budgets, interpret grid-scale averaging issues, and feed into satellite and assimilation efforts. 
This would also be a good opportunity to exploit new technology such as Unmanned Aerial 
Vehicles (UAV), which could be made available for example through NASA. The hubs could also 
serve as starting points for comprehensive Arctic and Antarctic ice surveys. 
 
4.1.2 Field Campaigns 
 For coupled system processes over sea ice, YOPP will benefit from existing plans for a 
Multidisciplinary drifting Observatory for the Study of Arctic Climate (MOSAiC) – see details in 
Section 3.3.2. It is anticipated that MOSAiC will provide the data required for the improvement of 
models under conditions for which very limited observations are available. MOSAiC will also 
contribute to the validation of satellite measurements and geophysical products, and will afford 
opportunities for detailed process studies. 
 
 Additionally to MOSAiC there may be Russian drifting “North Pole” stations (if organized 
during the project). This would increase the area of the Arctic Ocean covered by comprehensive 
observations in atmosphere, sea ice and ocean.  
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 Improved geographical coverage and temporal frequency of in situ observations and 
exploitation of advanced satellite and other remotely sensed data are of high priority to obtain 
sustained enhancement of forecast quality and reliability. Experience from IPY showed that the 
ability to exploit advanced satellite data in conjunction with additional in situ data can mitigate 
complete failures in forecasting extreme weather such as polar lows, but this needs to be 
confirmed over many cases. Nevertheless, there is also a potential for additional well-designed 
relatively short-term focussed field campaigns, to explore oceanic areas close to the ice edge 
where routine in situ observations are difficult to establish and where the atmospheric PBL can 
become extremely unstable during major cold-air outbreaks. Such conditions are favourable for the 
generation of polar lows. The success-factor for such intense campaigns increases when they can 
benefit from an enhanced level of other regular observations that are used for initializing high-
resolution NWP models. Observational data from existing and planned field campaigns (e.g., 
Marginal Ice Zone Observations and Processes Experiment - MIZOPEX, and the possible Arctic 
Ocean Drift Study - AODS) must be made available in near-real-time on the WMO Information 
System (e.g., via the GTS). 
 
4.1.3 Extra Observations 
 
 Shipping 
 The increasing amount of commercial traffic in the Arctic suggests that commercial ships 
could provide an important element of the Arctic observing system during YOPP. Ships going via 
the North-East Passage (and others in future) could provide observation-enhanced capacity at 
reduced cost. This could include additional Automated Ship Aerological Programme (ASAP) 
soundings (EUCOS may be able to assist for the northern polar regions). Reports on local sea ice 
conditions could also be made. 
 
 Icebreakers and research vessels routinely operating in polar regions should be 
instrumented for high-quality observations. The mix of sensors will need to be studied and a 
priority list developed by an expert panel. 
 
 Free Troposphere 
 More observations are needed in the free troposphere (particularly because of the 
decoupling from the PBL). The most cost effective way may be additional soundings from existing 
sites ringing the Arctic and over Antarctica (e.g., four times a day rather than once or twice). 
Norwegian1, Japanese2 and American3 Research supports the value of this, but funding sources 
would be needed for additional radiosondes and staffing. Additional AMDAR should also be sought 
from commercial flights over Arctic and logistic flights to Antarctica. (EUCOS has been contacted 
about the Arctic.)   
 
 Soundings which are made during scientific field campaigns must be exploited. 
Dropsondes would be expensive as part of routine observing system, but could be useful for 
Intensive Observing Periods (IOPs) with clear objectives, for coordinated existing planned 
campaigns. 
 
  

                                                
1 http://www.polarprediction.net/fileadmin/user_upload/redakteur/Home/Meetings/YPM2_Presentations/4.09_MET_Norway.pdf 
 
2 http://www.polarprediction.net/fileadmin/user_upload/redakteur/Home/Meetings/YPM2_Presentations/4.11_NiPR_Japan.pdf 
 
3 http://dx.doi.org/10.1175/MWR-D-13-00237.1  
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 Sea Ice and Upper Ocean 
 Sea ice observations will be very important for PPP and YOPP; there is a particular need 
for more high quality sea ice observations for calibration / validation activities to understand 
satellite data, as well as enabling the understanding of the interaction between ocean and sea ice. 
 
 Given the central role that sea ice prediction plays, comprehensive sea ice thickness 
measurements using small and lightweight digitally operated electromagnetic-induction systems 
(“EM birds”) should be made. These will also be valuable for validation of satellite measurements 
and geophysical products. 
 
 Spot sea ice and upper ocean measurements include Mass Balance Buoys (with a 
thermistor string, and acoustic probes looking up and down – see  
http://www.crrel.usace.army.mil/), and Ice Tethered profilers (ITP – see 
http://www.whoi.edu/page.do?pid=20781) and ice stress sensors. Sea ice thickness is important, 
and may play a central role in predictability.  Sea ice thickness estimates from submarine and 
moored Upward Looking Sonar (ULS) may be a valuable additional source. Currents below sea ice 
can be observed from mooring lines. Integrated atmosphere – ice – ocean observations including 
ocean mixed layer properties (salinity, temperature, depth) are important for coupled data 
assimilation. 
 
 Deeper Ocean 
 It would be desirable if the polar observing system could be complemented by a good deal 
of oceanographic data from as large a part of the subsurface Arctic Ocean as possible. These 
observations would be crucial for the initialization of sub-seasonal, seasonal and longer-term 
forecasts and for improving sea ice-ocean models in a region that poses an enormous modelling 
challenge.  
 
 Therefore it is necessary to truly engage funding agencies and oceanographic research 
community to participate in YOPP. Examples for groups to be involved include the CLIVAR 
Working Group on Ocean Model Development (WGOMD), the International Arctic Science 
Committee (IASC) and ships of opportunity of JCOMM.  Furthermore, the WCRP Climate and 
Cryosphere Project (CliC.) has at least three initiatives that are very relevant: sea-ice modelling 
forum, SnowMIP for Earth System Models, and Freshwater flux assessment. US SEARCH would 
be a key national partner but more national partners (at least from Norway, Russia, Canada, UK) 
would be desirable. 
 
 Autonomous sensor systems 
 Autonomous in situ observations will also be very important. Contact will have been 
established with the key groups deploying and operating buoys and ice observations (including 
Argo floats, polar profiling floats, gliders, ice tethered profilers, ice mass balance buoys, etc.) This 
includes the International Arctic Buoy Programme (IABP, http://iabp.apl.washington.edu), the Arctic 
Observing Network and the Southern Ocean Observing System. There are autonomous systems 
that incorporate a suite of sensors observing the atmosphere, ice, and ocean. If not already 
available, surface pressure and any wind observations from buoys should be vigorously promoted. 
Additional elements such as radiation from buoys would also be useful. 
 
 In order to ensure good spatial and temporal coverage it will also be important to explore 
the possibility of enhancing the Arctic and Antarctic buoy programmes.  
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 The integrated Arctic Ocean Observing System (iAOOS), for example, would provide an 
excellent, by-then well-tested system to measure the upper ocean, sea ice properties and the 
lower atmosphere. The Arctic Observing Network includes autonomous sea ice based sites as well 
as manned and unmanned terrestrial stations. 
  
 The International Programme for Antarctic Buoys (IPAB) and the Southern Ocean 
Observing System will also be encouraged to contribute. However, a temporary expansion of buoy 
programmes should be made both in terms of spatial coverage as well as to include less frequently 
observed properties such as internal ice temperature and stress. Modelling work during the YOPP 
preparation phase can help determine optimal deployment locations for buoys. 
 
 Observations from marine mammal equipped with tracking devices, subject to appropriate 
ethical guidelines, are an interesting and potentially valuable source of ocean observations near 
ice margins, which are otherwise data sparse (no Argo floats – see http://www-hrx.ucsd.edu/www-
argo/statusbig.gif). 
 
 Snow 
 It is of high priority to obtain proper manual measurements of snow including information on 
depth, density, and grain size (for microwave retrievals). This includes snow over sea ice. 
  
 Land 
 In addition to snow cover and its patchiness due to blowing snow events, there is a great 
need for much more information about the state of the land surface in the greater Arctic, including 
soil temperature; soil moisture; soil ice; the presence of liquid water layers in tundra regions; the 
active layer depth; comprehensive surface energy balance measurements; the extent, depth, and 
ice cover of smaller Arctic lakes; more discharge measurements of Arctic rivers and streams; 
vegetation characteristics; etc. The abrupt spring transition from frozen to thawed is very important 
to characterize in detail.  Greenhouse gas fluxes over northern land areas are important 
considerations from the global climate change perspective. Data are available for many of these 
variables from the IASOA sites. The Circumpolar Active Layer Monitoring Network (CALM; 
http://www.gwu.edu/~calm/) observes the response of the active layer and near-surface permafrost 
to climate change over long (multi-decadal) time scales.  A comprehensive review of the many 
existing data sets is needed to perform an effective gap analysis to prioritize the most important 
missing observations.  
 
 Boundary Layers and clouds 
 Stable boundary layers are still a perplexing problem for models that is particularly acute in 
the Arctic, especially over land. A few well-observed cases studies from an intensive observing 
period (like GABLS-4) can be essential to further our understanding. Rather fewer periods and 
more extensive observations of all physical aspects during them, if there is a need to choose. 
Surface properties, surface energy and momentum fluxes and boundary layer conditions as well as 
the free troposphere should be measured with high resolution and frequency. Boundary layers 
over sea-ice are often cloudy, such sites needs to be complemented with detailed observations of 
cloud properties as well as CCN and IN concentrations.  
 
 Stakeholders 
 A YOPP stakeholder engagement workshop would be a useful approach to probe the 
willingness of stakeholders to active participation. YOPP will build on other programmes engaging 
polar stakeholders. 
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4.1.4 Satellite Data 
 Satellites provide unique observational capabilities for the atmosphere, oceans and 
cryosphere. It will be crucial to exploit the available satellite data during YOPP. The timing of 
YOPP is chosen such that the projected availability of polar-relevant satellites will allow the 
compilation of a comprehensive satellite snapshot for further analysis.  
 
 The prospect of a comprehensive satellite snapshot during YOPP calls for the development 
of a satellite validation component, which requires coordination of airborne and ground based 
observation efforts (e.g. snow on ice) and that needs to be planned during the YOPP Preparation 
Phase. The locations of existing IASOA and similar observatories, as well as drifting stations such 
as MOSAiC and the Russian drifting “North Pole” stations, should be targeted for specific satellite 
products.  
 
 For the atmosphere the use of satellite observations in polar areas is currently limited, 
mostly because the lower troposphere is nearly isothermal, often cloud covered and the optical 
properties of snow/sea-ice covered surfaces are difficult to characterize thus limiting the use and 
effectiveness of temperature and moisture sounder data. Furthermore model biases are large and 
data assimilation systems are sub-optimally adapted to polar conditions thus many observations 
are rejected or given inappropriate weight. This also implies that model and data assimilation 
developments are of fundamental importance to making optimal use of observational datasets, and 
that investments have to be directed accordingly. 
 
 The most important requirements for space-borne atmospheric observations are a good 
representation of the lower atmospheric structure (e.g., high-resolution wind, temperature, 
moisture profiles), clouds (e.g., liquid versus ice phase profiles, particle size distributions, aerosol 
concentration and type) and snow-cover (depth, layering, snow water equivalent, melting ponds, 
albedo, temperature). 
 
 Providing researchers and stakeholders with comprehensive satellite-based sea ice and 
iceberg products will be crucial to advance ice prediction capabilities in the coming years. One 
promising way forward would be to establish close collaboration with existing Programmes such as 
PolarView and MyOcean2. These platforms could be updated to cater to specific community needs 
during YOPP. In this context, it would be desirable to gather and – where possible – harmonize 
information from various private and national ice services in order to facilitate a thorough 
assessment of existing ice service products by the international research community. Icebergs 
provide a threat to commercial activities in high latitudes. Satellite data are crucial to determine the 
location and drift paths of icebergs. This information is needed for improving models for simulating 
and forecasting iceberg drift and decay. 
 
 On time scales from hours to days, providing skilful predictive information about 
deformation characteristics of sea ice (leads and pressure ridges) will be key. In order to evaluate, 
advance and initialize forecasting systems, radar information from satellites such as Sentinel-1 and 
RadarSat need to be widely available. The recent move towards freely available satellite data from 
agencies such as ESA and NASA is therefore extremely useful for delivering PPP’s mission. Given 
that sea ice deformation is non-linear, highly dynamic and can have wide-ranging effects, frequent 
observation (at least daily) is needed. While fine resolution (1-10 m) is required for specific studies 
to better understand deformation processes, this must be balanced against the need for basin-
wide observations compatible with sea ice models that are expected to be run at resolutions from 
1-10 km. It is suggested that it would be beneficial to operate radar instruments in wide swath 
(WS) mode (e.g., for Sentinel-1: 250 km in Interferometric WS and 400 km in Extra WS) on a 
routine, regular basis with occasional campaigns at higher resolution in specific target areas. It 
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would also be desirable that certain agencies such as DLR in Germany implement dedicated calls 
for YOPP to ensure space-borne support for intensive observation and modelling periods. 
 
 For longer term sub-seasonal to seasonal prediction, proper initialisation of sea ice 
thickness is crucial. Information about relatively thick sea ice can be provided through CryoSat-2. It 
would be very important, therefore, to ensure extension of the CryoSat mission to cover YOPP. 
Algorithms to determine sea ice thickness from Cryo-Sat2 data are currently being developed by 
various groups. In order to retrieve thickness for thinner sea ice, SMOS  (ESA) and SMAP (NASA) 
data will be very useful. Given that little information about the accuracy of satellite retrieved sea ice 
thickness exists, an intercomparison of various sea ice thickness products is desirable. YOPP will 
provide important new information to space agencies. Examples include the estimation of satellite 
observational impact on analysis and forecast accuracy for atmosphere, ocean and sea-ice in 
polar areas and mid-latitudes; rolling requirement definition for observational data in polar areas 
including guidance on new observation types addressing the main science questions; and 
guidance on optimizing observational data usage in polar areas for process studies and long-term 
environmental monitoring. 
 
4.2 Modelling and Forecasting 
 
4.2.1 High Resolution and Coupled Forecasts 
 One of the key elements of YOPP is to develop a well-coordinated programme that 
combines a strong observational component with a comprehensive modelling campaign such that 
the representation of key processes in the polar regions in models can be improved. During YOPP 
it is planned to carry out high-resolution atmospheric and coupled model experiments to explore 
the benefit of a better representation of key polar processes through significantly enhanced 
horizontal and vertical resolution. 
 
 Some initial model development and experiments will be carried out during the YOPP 
Preparation Phase, and then the major experiments during the YOPP Phase. It is important to 
emphasise that new experimental production suites should be run during YOPP, rather than just 
relying on the standard operational models. Limited-area, high-resolution, convection-permitting 
ensembles should be run for short-range probabilistic forecasts over relevant regions.  
 
Some of the key aspects of proposed model experiments are: 
 

• High spatial resolution in global, regional and process models 
• Archiving of extra parameters such as physical process tendencies 
• Provision of forcing data sets for dedicated experiments with sea ice and ocean 

 
Broadly speaking, there could be six kinds of experiments: 
 

a) Forecast and reforecast data sets to allow for robust estimates of forecast skill and to 
diagnose sources of forecast failures. 

b) Sensitivity studies – explore the role of model formulation (resolution, parameterisations 
and coupling). Of particular interest will be to determine the influence of uncertain 
parameters in sea ice models through perturbed parameters ensembles and the use of 
adjoint methods. 

c) Case studies – how well does the modelling system in various configurations deal with 
particular extreme events? In order to provide any indication of conclusive results with 
confidence, it will be crucial to evaluate YOPP cases alongside cases/data from previous 
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campaigns.  (The PPP Implementation Plan goes into more detail on polar extreme 
weather.) 

d) Multi-year ‘free’ model simulations – investigate the ability of the modelling systems to 
capture interannual variability and assess system biases and imbalances. 

e) Potential predictability studies – explore the limits of predictability for atmosphere-
cryosphere-ocean, with a particular focus on sea ice characteristics and other relevant 
variables. 

f) Process resolving simulations (Large Eddy Simulations, Convection-Resolving Models, 
Single Column Models) to guide development of improved subgrid-scale parameterisations. 

 
The focus of the model experiments could be on the following six aspects: 
 
(1) Coupling 

• Coupled versus uncoupled predictions of the various environmental system components 
(atmosphere, land, sea ice, ocean, wave, snow) – as well as coupled versus uncoupled 
assimilation. 

• Identification of sources of coupled forecasting skill and dependencies on model 
parameters (e.g., resolution, sea ice rheology, snow cover characteristics). 
 

(2) Stable boundary layer 
• Stable boundary layers are ubiquitous in the Arctic. Yet they remain a major modelling 

challenge. Vertical resolution will be as important to consider as horizontal resolution, if not 
more important. The transition from weakly turbulent to fully turbulent is especially 
challenging for models to capture. There are often major deficiencies in the modelled 
profiles of temperature, vector wind, and moisture. Boundary layer clouds, especially Arctic 
stratus, continue to undermine Arctic boundary layer simulations. 
  

(3) Sea ice prediction  
• Observing System Simulation Experiments could be performed to assist in identifying the 

observational requirements for YOPP. For example, these experiments could aim to 
recommend a target density for observations (ice buoys, ice stress sensors and IMB buoys) 
for a given target spatial and temporal scale. 

• Experiments to assess the sensitivity to atmospheric forcing and related errors. This could 
include errors due to atmospheric radiation, boundary layer physics and model resolution. 
Assess the importance of coupling for modifying sea ice predictability characteristics. There 
could also be an ensemble of sea ice predictions based on different atmospheric ensemble 
members; the spread of the resulting ice predictions based on “pure” atmospheric spread, 
could be compared with what the spread is from using different ice modelling 
parameterizations and/or models. 

• Sensitivity studies to quantify the relative ice forecast error due to different ice model 
characteristics and parameterizations as a function of time of year and location (e.g., sea 
ice rheology, landfast ice, resolution, melt ponds, snow on ice, tides, waves). 

• Using the atmospheric TIGGE fields to drive different sea ice-ocean models. This data set 
could be used by the international community to explore the skill of sea ice predictions, 
investigate the sensitivity to model formulation and by comparing the results with forecasts 
using full coupled systems. 

• Carry out a coordinated inter-comparison in seasonal sea ice prediction among operational 
centres as well as interested research institutions.  This would test the capability of the 
coupled models and their dependence on the initial sea ice thickness and model physics:   
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o Carry out (or make use of) predictions with the existing forecast systems 
o Perform experiments with improved alternative sea ice thickness based on 

observations during YOPP, and alternative model physics if wanted 
o Validate the forecasts against YOPP observations 

 
(4) Orography 

• What horizontal and what vertical resolution is required 
• Explore the role of resolution and orography 

o Orographic drag 
o Vertical diffusion 
o Land surface coupling 
o Orographic flows, such as barrier winds, tip jets, gap flows, foehn flows, katabatic flows 
 

(5) The probabilistic prediction of mesoscale and synoptic scale systems: 
• The representation of vertical fluxes of sensible and latent heat in extremely unstable 

marine boundary layers  
• Polar lows and orographic flows 
• Arctic fronts  
• Low-level jets associated with sea-ice borders 
• Topographically influenced wind systems and lee cyclones 

 
(6) Clouds 

• Request model centres to compare model predictions with sites (ARM, etc.) where there 
are high resolution cloud observations. Verification with surface radiation observations is 
crucial because it allows differentiation between cloud, surface, and water vapour errors. 

• Clear sky radiances; column liquid water. 
• For archived model variables – see what was asked for the Cloud Feedback Model 

Intercomparison project (CFMIP) – CMIP only saved cloud fraction. 
 
4.2.2 Archived Model Data and Reforecasts 
 It will be important to get support from operational centres in providing the research 
community with extra data normally not available from operational archives (e.g., process 
tendencies and extra parameters at an increased frequency). In this context, the concept for a 
special data set developed for the YOTC could serve as a very good starting point. Although 
YOTC used only ECMWF data, it is expected that additional centres will be participating (e.g., a 
Finnish HIRLAM Arctic version, and AMPS). 
 
 While the YOTC data set is outstanding in terms of its resolution and the availability of 
model parameters it is somewhat limited in terms of its length when it comes to diagnosis and 
forecast verification, especially in terms of flow-dependent forecast error and extreme weather 
events. To overcome this shortcoming it is planned to carry out reforecasts for longer time periods 
(i.e., the satellite period). 
 
 It will be crucial to involve the WCRP community in the planning and execution of YOPP. 
Common activities could involve, for example, Transpose-AMIP experiments (Weather forecasting 
with climate models) to evaluate climate models with YOPP observations. Moreover, specifically 
designed numerical experiments (e.g. case studies, role of snow cover and sea ice initialization 
etc.) should be set up in collaboration with WGSIP to explore seasonal prediction skill in the polar 
regions.  
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 The numerical experiments planned for YOPP will require significant computing resources. 
It will therefore be necessary to explore the preparedness of operational forecasting centres to 
provide some of the required computational resources. Additionally, it will be necessary to apply for 
“external” supercomputing resources like in the framework of the Partnership for Advanced 
Computing in Europe (PRACE). 
 
4.2.3 Field Campaign Related 
 Modelling support will be provided, where possible, for any intensive field campaigns 
contributing to YOPP (see Section 4.1.2). This includes MOSAiC. 
 
 Also, to take advantage of MOSAiC and other field campaign data for model calibration and 
validation, a range of model experiments should be carried out. In particular, this should include 
sea ice modelling.  
 
 It is expected that sea ice modelling for prediction purposes will become “mainstream” by 
the time of YOPP. Sea ice models are currently validated for the most part using satellite 
imagery/SAR; MOSAiC could provide additional detailed sea ice measurements, including imagery 
from UAVs. During IOPs, there could be expanded surface observations and IOP aircraft flights 
(e.g., by the Met Office UK and/or AWI aircraft) measuring microwave brightness, with a goal of 
making better use of satellite observations in future, having calibrated it from both MOSAiC 
observations and associated aircraft passes. 
 
 Post-processing and archiving of physical model tendencies planned for YOPP should be 
extended to make sure that the full period of MOSAiC will be covered by the dataset. 
 
4.2.4 Sea Ice Modelling 
 Sea ice models play a key role in environmental prediction by both providing ice products 
for polar marine users as well as a boundary forcing factor for atmospheric prediction. It is 
expected that by the time of YOPP a number of coupled and uncoupled ice forecasting systems 
will be in place producing both deterministic and ensemble ice forecasts. 
 
 Given the strong nonlinearities in sea ice physics and the relative few observations 
available for model development, a coordinated intercomparison in sea ice prediction among 
operational centres as well as interested research institutions could be of great benefit. This 
intercomparison could make use of the real-time availability of additional YOPP observations to 
provide uncertainty estimates for important, yet less well evaluated, fields such as ice pressure, 
drift and internal temperature. This could provide a means both to highlight best practices (or 
common errors) as well as to explore the benefits of probabilistic ice forecasting and the potential 
usefulness of a multi-model sea ice ensemble. 
 
4.2.5 Subseasonal to Seasonal Predictions 
 The sub-seasonal to seasonal prediction community should be engaged to perform 
intensive real-time predictions with frequent start dates (once a day for sub-seasonal and once a 
week for seasonal) during interesting case studies. To further understand the sources of 
predictability for these cases, local factors that can contribute to predictive skill on these timescales 
should be investigated, including the role of: 

 
• Stratosphere-troposphere coupling 
• Sea ice conditions, including the ocean underneath 
• High-latitude land surface properties, including snow cover 
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 If resources allow, sensitivity integrations to address the role of these various factors 
should be performed. For example, studies that assess the importance of ice thickness 
initialization (using some type of coupled data assimilation whenever possible) and other similar 
issues should be explored. 
 
 The development of a coordinated set of YOPP-related experiments within the subseasonal 
to seasonal forecasting community would enable an assessment of the consistency of forecasts, 
their sources of spread in polar regions, and what factors reliably contribute to predictive skill. 
These analyses and the design of the experiments should take into account the short length of the 
YOPP (less than two years), which prevents the creation of homogenous long hindcast datasets. 
Where appropriate, the sensitivity studies discussed earlier (Section 4.2.1, e.g., sensitivity 
experiments to specific parameterisations performed to identify the parameters responsible for the 
multi-model spread) should be analysed for their predictive skill (including using a perfect-model 
approach) on the subseasonal to seasonal timescales, providing insight on model development 
needs and uncertainties. Undertaking integrations of this type in the context of YOPP will allow 
verification of sub-seasonal and seasonal forecasts against observations (instead of reanalyses) 
for polar regions. Appropriate links to the verification and satellite data (as independent source of 
validation data) should be built. It will also allow for improved initialization of future operational 
forecasts. This should be done in coordination with the WMO Lead Centre for the Long Range 
Forecast Verification System, WMO Global Producing Centres for Long Range Forecasts, and the 
S2S project, with which the model output dissemination should be coordinated. 
 
4.3 Forecast Use and Decision Making 
 The availability of reliable predictions, with information content that reflects the actual 
predictability, is the most valuable tool to help users to take decisions, which are influenced by 
weather.  In polar regions, weather can be harmful for humans, infrastructure, and the natural 
environment. As the earth’s climate warms, transport, exploitation of natural resources, tourism, 
etc., is expected to expand into these regions. The need for reliable probabilistic predictions on 
time-scales from a fraction of a day to a few weeks ahead will thus increase. The nature of the 
need will vary between users and applications, and user-specific products are necessary to exploit 
the potential value of the predictions.       
 
4.3.1 Value of Polar Predictions in Decision Making 
 During the preparatory research phase, up to five areas will have been identified for 
comprehensive research into the use and value of polar predictions in decision-making. 
 
 Whereas the preparatory research will provide an overview for beneficial use areas, this 
intense phase will be scoped much more narrowly, for example within a smaller region, on a 
particular subset of decision-makers, or on a specific scale of decision problem or issue. This will 
facilitate deeper inquiry and application of a variety of social science research methods to 
characterize and evaluate the use and benefit of improved predictions. While specifics will depend 
on available resources and expertise, some potential types of research include: 
 

• Interviews, focus groups and content analysis of written materials to identify producer and 
user perceptions and beliefs concerning weather information and important variables and 
attributes relevant to decision problems. 

• Ethnographic field research to observe, record and interpret actual decision-making 
behaviour and outcomes in real situations, including of northern indigenous peoples. 

• Qualitative research to uncover the relative synergistic or conflicting roles of traditional (or 
experiential) knowledge and scientific information in influencing decisions and behaviours. 
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• Development of simplified decision models and controlled experiments or simulations to 
assess the relative impacts/benefits of prediction information with systematically adjusted 
attributes (e.g., content, precision, timing, uncertainty, presentation format/style). 

• Analysis of secondary impact or outcome data to develop robust weather-related risk 
analyses and models for particular hazards or conditions before and following introduction 
of improved prediction services. 

• Contingent valuation or other survey-based approaches to assess satisfaction and the 
willingness to pay for improved services or information. 

 
 Based on the preferences identified in the Preparation Phase of YOPP-S, primary and 
secondary data, including survey instruments, interview protocols, and experimental designs, will 
be archived in a repository database that is accessible to other researchers to facilitate further 
analysis.  
 
4.3.2 Verification 
 YOPP will provide an excellent opportunity to perform in-depth verification of weather, sub-
seasonal and seasonal forecasts in polar regions by using the special forecast data sets 
originating in the YOPP Data Archive System. The archiving of end user-relevant parameters, such 
as sea ice pressure for ship routing, will provide a unique opportunity to develop and test new 
prediction variables, verification metrics and techniques. It is planned to apply novelty spatial 
verification techniques for sea ice in the polar regions during YOPP. The availability of extra 
observations will allow investigation into how the highly problematic data sparseness in the polar 
regions will affect verification results. 
 
 If there will be a (quasi) real-time verification environment running during YOPP, it would 
serve both scientists and forecasters at operational centres, as well as potentially include a “built-
in” end user product verification interface. It would be desirable to have also spatial verification 
components as part of a real-time system. Building on presently existing operational verification 
system(s), rather than to design a new dedicated polar verification package, would be the 
preference. It should also be noted that process-oriented verification tends to be post real-time, 
especially since new observation types take time to incorporate.  
 
 One of the key issues in polar forecast verification is the notorious sparseness of direct 
observation data. Therefore, there is the strong push to use model analyses generated by data 
assimilation systems as “truth” information. The potential drawbacks of using model analyses need 
to be carefully studied. They are likely to differ largely from model to model and are expected to 
contain significant biases towards the model which is used for the background field. Model 
analyses in polar regions are likely to be even more problematic than elsewhere. Even multi-model 
"ensemble analyses" are more likely in polar regions to reflect variations among the associated 
models than they are to represent the uncertainty in the analysis with respect to the truth, due to 
the lack of data.  The use of multi-model analyses is, however, an improvement over single model 
analyses for verification purposes, especially when models are being compared. Thus, their use is 
encouraged.  
 
 Only a few surface and lower atmosphere quantities are observed adequately in polar 
regions. Satellite data will become increasingly important as a verification data source. However, 
retrievals of cloud and surface properties from satellite are problematic, although evolving YOPP 
science may improve the situation. Especially when the purpose of the verification is model 
diagnosis, it is recommended to use the “model to observation” approach and verify model 
simulated radiances against satellite radiances. Doing this in many parts of the spectrum (visible, 
near infrared, infrared, microwave) will help diagnose the sources of model errors. Verification of 
radiation would be an especially interesting diagnostic measure because of its relevance to many 
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processes. In addition to outgoing radiation, the surface radiation budget is particularly important in 
polar regions and should be observed and verified, especially as part of process studies 
(supporting some of the modelling activities highlighted elsewhere in the Implementation Plan). 
This can be a huge challenge because of scale differences between a model and a radiometer, but 
the scale issues can be handled through aggregation. Also the albedo will be a big challenge. 
 
 Sea ice is of fundamental relevance to a variety of forecast end users and stakeholders. 
Consequently, sea ice verification and the usefulness and applicability of spatial verification 
methods will be in special focus during YOPP. It will also be important to consider additional ice 
related variables which are relevant to the end users. Presently, most of the focus is still on ice 
extent at a certain given date; such a variable per se is not very helpful for decision-makers. Ice 
thickness and coverage, concentration, motion of ice bergs and floes and dates of freeze-up and 
breakup can also be relevant. Of these, ice thickness will be particularly difficult to verify because 
of lack of observations and high variability. Additional variables like surface currents could be 
verified. These are relevant to many users, and also particularly relevant to the coupled modelling 
community. The circulation in the ocean is full of eddies and gyres some of which evolve quite 
rapidly making adequate observation, prediction and verification a challenge.  
 
 Studying diagnostic and spatial verification techniques such as, e.g., scale-dependent 
verification is expected to strengthen collaboration between the verification community and 
modellers. There is the prerequisite for high resolution observations for most of the spatial 
verification methods.  This means that their use is likely to be seriously constrained by the general 
lack of high resolution data. Provided data is available, most spatial methods can in principle be 
tested for sea ice and cloud forecasts. Scale-tracking techniques such as wavelet methods can be 
especially useful in polar prediction verification because they ensure that only those spatial scales 
that are supported by the observations are verified. Some of the neighbourhood approaches that 
match a window of forecasts to a point observation might be useful, too.  Some promising methods 
are the deformation techniques for ice fields and object techniques for ice floe predictions and 
forecasts of the ice edge.  SAR data is assumed to be particularly useful for spatial verification of 
ice forecasts. 
 
 The importance of the verification of user-relevant parameters and products has already 
been emphasized. This should cover all traditional basic variables (temperature, wind, 
precipitation, visibility, etc.) and the use of all available observations. Attention needs also be given 
to verify the timing of user-relevant events (e.g., onset and clearance of poor visibility) and to 
include variables relevant for aviation and shipping safety, which has a high societal relevance in 
the polar regions. 
 
 Verification related collaboration with various research initiatives, programmes and groups 
will be active during YOPP: for example, with CIMO-SPICE on uncertainties in snow observations, 
with WWRP HIWeather on the verification of high-impact, disruptive winter weather hazards, with 
WWRP S2S on sub-seasonal to seasonal time scales, and with WWRP JWGFVR on verification 
methodology. Interplay should be advanced between verification scientists possessing expertise in 
verification methodology and polar scientists who may have verification questions relating, e.g., to 
the use of data to test the utility of various diagnostic and spatial verification methods. Accordingly, 
participation of verification scientists in polar science workshops and conferences and, vice versa, 
participation of polar scientists in verification workshops should be supported. 
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4.4 Education  
 
4.4.1 YOPP Summer Schools 
 YOPP will provide many early career scientists, including postgraduate students and 
postdocs, with the opportunity to actively participate in an event that is expected to significantly 
advance polar research in general, and polar prediction in particular. In order to provide interested 
students with the necessary background, it is planned to hold at least two YOPP summer schools, 
coordinated with APECS and PCPI. One will be during the YOPP Preparation Phase – in 2016 – 
and the other in 2018. 
 
Potential topics for the summer schools include: 

• Coupled data assimilation with emphasis on the cryosphere 
• Coupled environmental prediction for polar regions 
• Specialised sessions on particular aspects – e.g. mixed-phase clouds, mesoscale features, 

polar boundary layers, Arctic land models 
• The geophysics of sea ice 
• Sea ice prediction and user needs (involving operational centres) 
• Exploring the limits of resolution of sea ice models and the coupling interface 
• Two-way linkages between the polar regions and lower latitudes 
• Social and economic benefit assessment and other social science methods to evaluate 

forecast improvements 
 
 APECS has been involved in the planning and organisation of a number of field schools 
over previous years, such as the IPY field schools, three of which have been conducted since 
2007 (hosted at UNIS, Svalbard). 
 
4.4.2 Workshops and Outreach 
 YOPP and APECS are planning a short series of webinars in series with the summer 
schools to provide prerequisite knowledge and a follow-up forum. In addition, general career 
development of early career polar prediction researchers will be achieved through workshops 
attached to a particular conference (such as those run by the American Meteorological Society 
and/or the European Meteorological Society). 
 
 YOPP and APECS are planning to produce short videos about research (i.e., Frostbytes – 
see http://www.youtube.com/user/apecsis) - for an outreach component. This will act as both a tool 
for dissemination of scientific findings and provide science communication training. 
 
 

_______ 
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5. YOPP CONSOLIDATION PHASE (MID-2019 TO 2022) 
 
 The Consolidation Phase will be a crucial element of YOPP given that it will help to provide 
a legacy of both the Polar Prediction Project in general and YOPP in particular.  
The overall structure of the Consolidation Phase is outlined in Figure 4. 
 

 
 

Figure 4. YOPP Consolidation Phase 
 

 
5.1 Exploitation of YOPP Data 
 An important task right at the beginning of the Consolidation Phase will be to ensure proper 
archiving, availability and traceability (Digital Object Identifiers) of all the additional observational 
data generated during YOPP. The YOPP data task team will oversee this process. Originators of 
significant YOPP datasets should be considered as authors of the dataset, which should qualify as 
a high-level peer-reviewed publication. 
 
 The additional data collected during the YOPP intensive observing periods will be used 
during the Consolidation Phase to evaluate the benefit of extra observations for polar predictions. 
This includes data denial experiments which will provide guidance for optimizing the polar 
observing system. Furthermore, the extra observations along with the high-resolution numerical 
experiments will benefit model development and the enhancement of value of satellite data in a 
prediction context (see Section 5.3 below). 
 
 In order to synthesize the available YOPP data and to exploit them in models, it will be 
desirable to carry out a special high-resolution reanalysis for the Arctic and Antarctic. This will be 
an ongoing activity during the Consolidation Phase. Such a reanalysis along with the availability of 
reforecast data sets will provide the basis for probabilistic forecast calibration, diagnostic and 
verification studies that are expected to advance polar prediction across a wide range of time 
scales. 
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 The breadth of numerical experiments available through the YOPP Data Archive System 
will also provide insight into the role of horizontal and vertical resolution for prediction in the polar 
regions and beyond. Furthermore, the availability of simulated process tendencies from 
atmospheric models will allow for a comprehensive assessment of the relative importance of 
different dynamical and physical processes in different polar “regimes” (e.g., unstable versus 
stable boundary layers). 
 
 The availability of unique additional datasets from YOPP will allow detailed case/process 
studies which would not have been possible without these valuable data. 
 
5.2 Workshops and Publications 
 In order to ensure a lasting legacy it will be essential to hold a YOPP synthesis workshop in 
2020. Such a workshop would help to exchange the knowledge gained during YOPP, provide a 
good opportunity to discuss a YOPP overview paper and to develop plans for a special issue or 
issues on YOPP in the peer-reviewed literature. The YOPP synthesis workshop is also expected to 
contribute to the operational implementation of YOPP findings. To increase “buy in” from the 
operational centres they need to have been involved as much as possible throughout the project, 
and the synthesis workshop will be promoted through WWRP/WMO directly to the centres; hosting 
the workshop at a centre such as ECMWF or one of the GPCs may also assist.   
 
5.3 Implementation of YOPP Findings 
 The additional observations and numerical simulations produced during the YOPP phase 
will be used to improve the representation of key polar processes in atmospheric, oceanic and sea 
ice models and at their interfaces. A comparison of ensemble forecasting system experiments with 
and without improved model formulation or new observation systems will ultimately demonstrate 
the benefit of YOPP from a modelling perspective. Given the importance of features such as stable 
boundary layers and mixed phase clouds across a wide range of time scales it is anticipated that 
model improvements coming out of YOPP will also serve the climate modelling community. In this 
context, running Transpose-CMIP  experiments for the YOPP phase would be very desirable. 
 
 The extra observations available through YOPP will also help to improve the use of satellite 
data for polar prediction purposes. Improvements can be achieved by revising satellite retrievals 
using new ground truth data. Furthermore, better forward models of the surface and the 
atmosphere will be helpful when satellite data are used in a data assimilation framework. 
 
 It is expected that the intense phase of YOPP will yield important demonstration 
applications in polar regions. Potential benefits will only be fully realized, however, upon successful 
transfer and implementation of improved predictions through operations and attendant decision 
support tools to NMHSs and other stakeholders. A YOPP commitment to long term societal 
evaluation (and relevant verification studies) for each of the priority application areas is essential to 
ensuring proper and complete documentation of benefits. Such an effort, which will run the course 
of the PPP through 2022, should be accompanied with stakeholder involvement through joint 
training and workshops to build the capacity to conduct and interpret evaluations within NMHSs 
and user organizations.  
 
5.4 Stakeholder Feedback and Evaluation 
 It will be important to feed back some of the improvements made, new products, etc., 
directly to the stakeholders. This could be done through a series of meetings and training sessions, 
through national service agencies and other associations, articles in trade magazines, and general 
science articles. As much as possible, providing feedback to stakeholders should also be an 
interactive process – rather than just a single event, and a one-way flow of information. 
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There should be a marker event in 2022 that provides a clear end to YOPP, and is also aligned to 
the completion of the overall Polar Prediction Project. This could be a YOPP Symposium, or a 
special session at the Annual Meeting of the American Meteorological Society (in early 2023). 
 

 
_______ 
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6. GOVERNANCE AND MANAGEMENT 
  
 The Polar Prediction Project comes within the World Weather Research Programme 
(WWRP) of WMO. It is therefore formally under the overall direction of the WWRP Scientific 
Steering Committee4  (WWRP SSC). 
 
 A Steering Group (PPP-SG) was established for the Polar Prediction Project in December 
2011. The Chair of the Polar Prediction Project Steering Group (PPP-SG) reports to the Chair of 
the WWRP SSC. 
 
 Given that the project is a major research component of the Global Interactive Polar 
Prediction System (GIPPS) which is led by the Executive Council Panel of Experts on Polar 
Observations, Research and Services, the Chair of the PPP-SG is also an Expert member of EC-
PORS in order to maintain close collaboration. 
 
 As a significant component of the Polar Prediction Project, YOPP will be overseen by the 
PPP-SG, which will consider progress and provide guidance in its regular meetings. 
 
 Detailed planning and coordination of YOPP will be conducted by the YOPP Planning 
Group (YPG) which consists of the PPP-SG augmented by representatives of other relevant 
initiatives and bodies. 
 

_______ 

                                                
4 Prior to CAS-16 in November 2013 this was the WWRP Joint Steering Committee (WWRP-JSC) 
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ANNEX 1 
 
 

Timeline 
 
 The following is a timeline of future planned activities and milestones for the project, 
including planned meetings and events. For planning purposes, this will naturally be more detailed 
for the next year or two; dates are approximate further out. 
 
 This list will be regularly maintained and updated, as planned activities evolve, and as 
completed items can be removed. 
  

Milestone Target Date 
(YYYY.MM 
format) 

Submission of Bulletin of American Meteorological Society Paper  
on PPP, including YOPP Outline 

2014.11 

Polar-midlatitude Linkages Workshop in Barcelona, Spain  
(PPP/PCPI) 

2014.12 

Review progress of WWRP Working Groups in supporting specific 
YOPP-related needs 

2015.03 

YOPP has been promoted to key national/EU funding agencies by 
YPG members (making use of additional national support) 

2015.03 

YOPP-S (SERA) meeting 2015.03 

Announcement for YOPP Summer School 2015.03 

PPP-IAMAS  High Latitude Dynamics Meeting in Bergen, Norway 2015.03 

YOPP Summit in Reading, UK 2015.07 

YOPP Data Archive System group established  2015.08 

YOPP modelling strategy finalised, including an agreed list  
of participating operational modelling centres 

2015.08 

Commitments have been secured from major modelling centres for 
Preparation Phase model experiments 

2015.10 

Polar Prediction Webinars (in collaboration with APECS) 2015.10 

YOPP-S (SERA) meeting 2016.03 

First PPP/YOPP/PCPI Summer School on Polar Prediction 
 in Abisko, Sweden 

2016.04 
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Milestone Target Date 
(YYYY.MM 
format) 

Sea Ice Prediction and Verification Workshop  2016.05 

Polar Prediction Webinars 2016.10 

YOPP Data Archive System established 2016.12 

Experimental operational short- to medium-range coupled 
atmosphere-sea ice-ocean models ready to run by operational 
modelling centres 

2016.12 

YOPP sea ice intercomparison metrics defined and agreed upon by 
participating centres 

2016.12 

Observational requirements document finalized 2016.12 

YOPP-S (SERA) meeting 2017.03 

YOPP Phase Formally Launched at WMO EC-69 2017.06 

Polar Prediction Webinars 2017.10 

Second PPP/YOPP/PCPI Summer School on Polar Prediction 2018.06 

MOSAiC Planned to Commence 2018.09 

Polar Prediction Webinars 2018.10 

End of YOPP Phase / Start of YOPP Consolidation Phase 2019.06 

YOPP Synthesis Workshop 2020.06 

YOPP Final Conference 2021.05 

YOPP Paper Published in Bulletin of American Meteorological  
Society 

2022.05 

End of YOPP Consolidation Phase 2022.12 

 

 
_________ 
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ANNEX 2 
 
 

Activity Contribution Table 
 
 
 The following is a list of planned contributions to YOPP. These are in addition to the 
existing and very valuable routine operational observational (including research sites in both 
northern and southern polar regions) and modelling infrastructure. 
 
 Importantly, unless otherwise stated, these activity contributions are indicative only, and do 
not represent in any way a binding obligation on the Contributors listed. 
 
 This list will be regularly maintained and updated, as planned activities evolve, as the 
status of commitments can be confirmed, and as additional contributions (which would be most 
welcome) are offered. 
 

Contributor Activity Status 

Met Office UK5 The Met Office is interested in the scientific investigations planned for 
YOPP and PPP due to the expected improvements to Met Office 
models through participation in these projects. There are several 
operational analysis and prediction systems used at the Met Office for 
predicting global atmospheric and oceanic weather and seasonal to 
centennial scale climate.  As these models extend into the high 
latitudes, and atmospheric and ocean processes at high latitudes may 
impact weather and ocean at mid-latitudes, the performance of these 
models at high latitudes is important to assess through efforts such as 
the Polar Prediction Project. In addition the global climate forecasting 
models are used to investigate possible future climate regimes that 
could be influenced by and will influence polar processes. Further 
understanding of the validity of these operational and climate models 
at high latitude is hoped to be achieved by participation in the 
modelling and observational components of PPP. 

Approved statement, 
May 2014 

British Antarctic 
Survey 

Gather additional observations through field programmes and develop 
improved representation. Upcoming campaigns and proposals are: 

• MAC  (Microphysics of Antarctic Clouds).  
o 2014-2015: BAS. 

• ACRE  (Antarctic Clouds and Radiation Experiment).  
o 2017-2018: Australian Antarctic Division – in 

collaboration with BAS. 
• SOCRATES  (Southern Ocean Clouds, Radiation and Aerosol 

Transport Experimental Studies).  

Suggestions by BAS 
representative at 
YPM-2 meeting on 8 
April 2014. 

                                                
5It may be of interest to other organizations that the Met Office UK planned activities to support YOPP are also highly relevant 

to their own polar interests:  (1) They have models that cover the polar regions (global NWP, GloSEA seasonal forecast model, and 
climate model); (2) For satellite data assimilation a large amount of polar data is available due to the polar orbits of many satellites, 
but the majority are rejected due to uncertainties in surface temperature, emissivity and cloud cover; (3) For climate studies they are 
interested in polar and cold region processes, such as permafrost and associated greenhouse gases, and sea ice modelling and 
extent analysis. 
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Contributor Activity Status 
o Tentative time frame of the summer of 2016/17 or 

2017/18: Monash University (Christian Jakob).   
It is still possible to develop a proposal for a YOPP related 
observational effort (seasonal predictability focus?). 

Met Norway • Data from Norwegian Arctic stations 
• Operational model results 
• Experimental model integrations (data assimilation, physical 

parameterization, ….) for atmosphere, ocean and ice with high 
resolutions  

Suggestions by Met 
Norway 
representative at 
YPM-2 meeting on 8 
April 2014. 

Russian 
Federation 

• Observations from the Tiksi Hydro-meteorological observatory 
and possible extended programmes at “Ice Base Cape Baranov”. 

• If funding can be made provided, increasing the usual 1-2 
radiosondes per day to 4 radiosondes per day at Russian polar 
stations.  

Suggestions by 
Russian (AARI) 
representative at 
YPM-2 meeting on 8 
April 2014. 

Japan • Frequent radiosonde observations from ships & land stations 
o Using R/V Mirai & R/V Polarstern, Ny-Alesund, etc. 
o Aimed at improvements of NWP and reanalyses 

•  Data assimilation (DA) using the Earth Simulator 
o Observing System Experiment (OSE) 

o Aimed at evaluating the effect of intensive observations, 
and proposing a future observing network 

Suggestions by 
Japanese (National 
Institute of Polar 
Research) 
representative at 
YPM-2 meeting on 8 
April 2014. 

USA (NOAA) NOAA aircraft assets that could be relevant are two Orion P3 aircraft 
(dropsonde and Doppler radar) and a dropsonde launching platform.  
There is a process within NOAA that needs to be followed to request 
these platforms for field programmes.  This may or may not try to 
target the MOSAiC drifting station.  Another possibility is a UAV 
programme – the Global Hawk which could fly from California to the 
North Pole and back, dropping sondes along the way.  Other aircraft 
that could contribute come under NASA, the US Navy, and the 
National Science Foundation. 

Suggestions by USA 
(NOAA) 
representative at 
YPM-2 meeting on 8 
April 2014. 

Zackenberg 
Research Station, 
Greenland 

Ongoing monitoring at Zackenberg Basic (www.zackenberg.dk) and at 
its sister station in Nuuk, Greenland (Nuuk Basic; www.nuuk-basic.dk). 

Email from Niels 
Martin Schmidt, 
Scientific leader, 
Zackenberg 
Research Station, 
Aarhus University, in 
April 2014. 

SNAP • Polar-relevant results from the shared predictability experiment for 
the stratosphere and joint activities with S2S to look at longer 
range impacts on the troposphere, due to be completed by the 
early 2016 can be shared as part of the Preparation Phase.  

• Analysis of the YOPP forecast database to examine stratospheric 
predictability in models and its impact on the troposphere. 
Potentially there might be also important links to the dynamics of 
sea-ice. 

• Investigating the impact of enhanced observational capacity and 
data assimilation in the stratosphere.  

From SNAP 
comments on the 
YOPP Plan draft. 
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Contributor Activity Status 

ECMWF As just one possible contribution – a reanalysis for YOPP which could 
be called ERA-YOPP. 

 

A likely configuration could be the IFS atmospheric model run at T511 
(40 km resolution), the ocean model run 1/4 degree including a sea-
ice model (possibly LIM3), and in an 11-member ensemble (1 control 
+ 10 perturbed members). The analysis would be run as an 
incremental 4D-Var in the atmosphere and a 3D-Var FGAT (first-guess 
at appropriate time) in the ocean. The former is as operations today, 
the latter still needs to be finalized but ocean 4D-Var could be an 
option. The outer loops in the analysis would be run fully coupled while 
the minimizations in atmosphere and ocean would be performed 
separately. The forecast could be 10 or 15 days in fully coupled mode. 
The reanalyses would probably start a bit earlier to spin it up 
technically and to make sure that everything is in place once we enter 
the YOPP Phase. 

Personal 
communication from 
Peter Bauer, 
ECMWF, September 
2014. 

WGNE Provide advice on observation strategies for model development / 
verification during YOPP including the relative value of single point 
versus grid box approaches. 

Action item from 
report of WGNE-29 
in Melbourne 
Australia, 10-13 Mar 
2014. 

JWGFVR Development of concept for intensive verification period, possibly 
jointly with S2S and/or HIWeather 

 

WWRP SERA WG Development of concept for intensive SERA period  

WWRP Mesoscale 
Working Group 

TBA  

WWRP 
Predictability 
Dynamics and 
Ensemble 
Forecasting  
(PDEF) Working 
Group 

TBA  

WWRP Data 
Assimilation and 
Observing 
Systems (DAOS) 
Working Group 

TBA, but should include providing support for an observing system 
design for polar regions – using techniques such as adjoint forecast 
sensitivity to observations. 

 

FAMOS Development and implementation of the intensive modelling campaign 
(ice-ocean). 

(See http://www.whoi.edu/projects/famos/ ) 

 

AMOMFW 
(including AMPS) 

Coordination of Antarctic Modelling Experiments  
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Contributor Activity Status 

WMO Lead Centre 
for Long Range 
Forecasts 

Provision of real-time forecasts, including sea ice and other relevant 
variables. (See www.wmolc.org). 

Indicative 

Finnish Met. 
Institute (FMI) 

• Operational model runs for the Arctic region with a dedicated 
HIRLAM/HARMONIE model version, including tests with new 
observations (esp. remote sensing) and better coupling with 
snow-ice and/or marine modelling. 

• Analysis of the role of large-scale atmosphere-ocean interactions, 
synoptic-scale processes and stratosphere-troposphere coupling 
to improve NWP, climate and composition modelling 

• Developing advanced sea ice modules for their integration into 
NWP and climate model systems 

• Experimental, theoretical and modelling studies on Arctic/Antarctic 
physical processes: surface exchange, aerosol/radiation 
interactions, snow processes 

• Developing the production of long-term essential variables on 
terrestrial snow cover 

• Multi-disciplinary analyses of various GHGs and aerosols for 
investigating potential climate changes (via e.g. effect on radiative 
forcing) and forecasting dispersion/transport events  

• Enhancing the use of the Sodankylä/Pallas supersite for 
experimental work, satellite data reception and analyses as well 
as ground truth activities (CAL-VAL). 

 

List provided by SG 
member, Pertti Nurmi 

Byrd Polar 
Research Center 
at Ohio State 
University 

• ARISE Project in Boreal Fall 2014: NASA funded aircraft and 
modelling study of Arctic clouds, especially Arctic mixed phase 
stratus clouds, over the Beaufort Sea (primarily). 

• AWARE  (ARM West Antarctic Radiation Experiment). 
Deployment of an ARM mobile site for comprehensive cloud and 
radiation measurements to McMurdo Station and  (part of time) 
West Antarctica from Austral Fall 2015- Austral Summer 2016 
(roughly 15 months). Supported by DOE ARM programme. A 
pending proposal to NSF will determine whether this project goes 
ahead. 

List provided by SG 
member David 
Bromwich. 

IICWG • Provision of up-to-date and archived operational ice chart data, 
both in the chart’s native format (from the Ice Logistics Portal) and 
in other formats (e.g., SIGRID-3, EASE-Grid, and, most 
importantly, NetCDF 

Suggested by IICWG 
Member, Pablo 
Clemente-Colón in 
comments on earlier 
version of YOPP 
Plan 

 
 

 
_______ 
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ANNEX 3 
 

 
Detailed Modelling Aspects for YOPP 

 
 
 The following modelling areas are considered to merit particular attention during both the 
YOPP Preparation Phase and the YOPP Phase: 
 

1) Boundary Layer Including Mixed Phase Clouds 
This is a very important area for polar regions (as well as other parts of the globe, so what 
can be learned and improved is also relevant elsewhere). Clouds have a strong impact on 
momentum mixing and moisture fluxes, etc. 
 
1. Improve the representation of mixed-phase super-cooled (stratocumulus) clouds. This 

has great potential for improving analyses and forecasts in Arctic and also in other 
regions of known concern such as the southern oceans.  

2. Pursue an integrated approach so that cloud, PBL and surface exchange schemes 
“work well together” preserving process relationships as diagnosed from observations. 
Test with LES. Also implementing parameterizations addressing known issues is 
proposed (e.g., a prognostic mixed-phase cloud scheme).  

 
2) Sea Ice Modelling 

An accurate simulation of the sea ice cover and its interactions with the ocean and the 
atmosphere requires the correct representation of various features such as pressure 
ridges, leads, landfast ice, ice arches, melt ponds, etc. Important aspects to be considered 
are: 
 
1. Representing the properties and processes of a predominantly first year ice cover in the 

Arctic atmosphere-ice-ocean system. 
2. Determining the sea ice thickness distribution. 
3. Characterizing the properties of the snow cover on sea ice. 
4. The representation of landfast ice. Current sea ice models are not capable of simulating 

landfast ice. A study of the mechanisms (tensile strength, basal stress due to grounded 
keels, etc.) responsible for the formation of landfast ice should be performed. 
Parameterizations should be developed for sea ice models to be able to simulate 
landfast ice. 

5. The simulations of melt ponds and their impact on the modelled ice mass balance. Melt 
ponds are usually poorly represented in sea ice models. Recently developed melt pond 
models should be included in sea ice models and tested. An investigation of the impact 
of melt ponds on the sea ice thickness distribution should be performed. 

6. The inclusion of form drag. Models usually only consider skin drag in the calculation of 
the air-ice and ocean-ice stresses. Form drag, which strongly depends on the sea ice 
thickness distribution, should also be considered in models.  

7. Improving treatment of melt processes including ocean heat flux and impact of floe size 
distribution on lateral melting. 

8. Improving sea ice mechanics, including ridging/rafting and how it influences the 
subgrid-scale ice and snow thickness distributions. 

9. Simulation of sea ice deformation statistics at all scales. 
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10. Simulations of wave-ice interactions in the Marginal Ice Zone 
 

3) Physics of Coupling, Including Snow On Sea Ice 
This also implies the need for joint observations relating to coupled processes (e.g., sea 
salinity and sea ice). Often such measurements may be held within research institutions 
and not made real-time available in operational formats. 
 
1. Test and possibly implement a multi-layer snow scheme for NWP applications. It is 

acknowledged that more physics leads to more variability, which may increase RMSE 
locally but reduce biases.  

2. Test improved sea-ice - surface exchange parameterisations (a number of new 
schemes are now available). Elements of interest in these new schemes are including 
ice roughness classes and sub-grid processes such as leads, ponds.  

3. Test and develop improved schemes for moist convection associated with extremely 
unstable boundary layers when very cold air flows over open ocean sea-surfaces. 
Elements to consider are the time-constant for growing moist convection under such 
conditions, and thus the horizontal distance downstream of sharp surface borders (e.g. 
between sea-ice and open ocean) where deep convective clouds with vigorous showers 
develop. This also influences the vertical profile of released latent heat.  

 
4) High Resolution Modelling Including Ensembles 

High resolution local modelling will be important to capture the physics involved in polar 
regions. Priority should be placed on this area. A special model archive (akin to the TIGGE-
LAM  archive) may be useful. 
 
Ensembles are also very much a part of modern prediction systems, including those run at 
high resolution. For example, Norway already provides operational ensemble-based strike 
probabilities for polar lows. But do we know enough about model uncertainties to have 
reliable probabilities? Can the models generate the mesoscale features (in the central 
Arctic)? 
 

5) Model Validation and Intercomparison 
This can be carried out using data that already exists from previous observational 
campaigns – for example, ConcordIASI in the Antarctic, data from the IPY-THORPEX (e.g., 
the Greenland Flow Distortion Experiment, Norwegian IPY-THORPEX) cluster, and these 
three in the Arctic:  
 
1. SHEBA (Surface HEat Budget of the Arctic ocean study described at 

http://www.eol.ucar.edu/projects/sheba/) aiming to quantify the heat transfer processes 
that occur between Arctic ocean/ice and atmosphere over a full annual cycle). 

2. ASCOS (Arctic Summer Clouds Ocean Study, described at http://www.ascos.se/) 
aiming at studying physical and chemical processes leading to cloud formation.  

3. AOE (Arctic Ocean Experiment, described at http://gcss-dime.giss.nasa.gov/aoe2001/) 
to enhance understanding of how natural sources of atmospheric aerosols affect 
climate through impact on the radiation balance.  

4. Archived and new data from Russian drifting “North Pole” stations 
(http://www.aari.ru/main.php?lg=1) could be used for model validation and 
intercomparison. 
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Areas in particular that should be focused on are surface fluxes, cloud characteristics and 
mesoscale features. This should also assist in planning how model data is archived for the 
YOPP phase, for further validation and intercomparison studies.  
 

6)  Upper Ocean Processes 
There are large heat fluxes on a small scale – e.g., across leads. In winter leads are a 
significant source of heat and moisture transfer from the ocean to the atmosphere. In 
summer, leads absorb over 90% of the incident solar radiation enhancing ice melt and heat 
storage in the ocean. This could influence the way some observations are taken, and will 
be useful to guide how experiments are conducted during YOPP. 
 

7) The Stratosphere  
As one of the main sources of predictive skill for S2S scales, this is an area with many 
initiatives already taking place – e.g., through SPARC, and S2S. The S2S project will be 
archiving high-resolution climate forecasts.  
While this is an issue for YOPP, it is expected that it will primarily be carried out by and in 
collaboration with other groups such as the Stratospheric Network for the Assessment of 
Predictability (SNAP). 
 

8) Chemistry (Aerosols; Ozone) 
Transport of soot (black carbon) from mid-latitudes to higher latitudes, followed by 
deposition on snow and ice could have significant impacts in northern polar regions. WGNE 
activities in this area are mostly case study approaches on atmospheric radiative impacts 
and not the impact on snow and ice. 

 
 

________ 
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ANNEX 4  
 

Abbreviations 

 
A 

AARI  Russian Arctic and Antarctic Research Institute,  Russian Arctic and Antarctic Research Institute 

ACRE  Antarctic Clouds and Radiation Experiment 

AMDAR  Aircraft Meteorological DAta Relay 

AMOFW  Antarctic Meteorological Observations, Modeling, & Forecasting Workshop  

AMPS  Antarctic Mesoscale Prediction System 

AODS  Arctic Ocean Drift Study, Arctic Ocean Drift Study, Arctic Ocean Drift Study 

AOE  Arctic Ocean Experiment 

APECS  Association of Polar Early Career Scientists 

ARM  Atmospheric Radiation Measurement Program of the US Department of Energy  

ASAP  Automated Ship Aerological Programme 

ASCOS  Arctic Summer Clouds Ocean Study 

ATOMMS  Active Temperature Ozone, Moisture Microwave Spectrometer 

AWARE  ARM West Antarctic Radiation Experiment 

AWG  Atmospheric Working Group 

AWI  Alfred Wegener Institute for Polar and Marine Research 
 
B 
BAS British Antarctic Survey 
BUFR Binary Universal Form for the Representation of meteorological data – WMO standard 
 
C 
CALM Circumpolar Active Layer Monitoring Network 
CAL-VAL Calibration and Validation 
CBS Commission for Basic Systems of WMO 
CCN Cloud Condensation Nuclei 
CFMIP Cloud Feedback Model Intercomparison project 
CIMO Commission for Instruments and Methods of Observation of WMO 
CliC Climate and Cryosphere Project of WCRP 
CLIVAR Climate Variability and Predictability 
CMIP Coupled Model Intercomparison Project 
 
D 
DAOS Data Assimilation and Observing Systems 
DLR German Aerospace Centre 
DOE Department Of Energy (US) 
D-PHASE Demo of Probabilistic. Hydro and Atmos Simulation of flood Events in the Alpine region 
 
E 
EASE-Grid Equal-Area Scalable Earth Grid 
EC Executive Council of WMO 
ECMWF European Centre for Medium-Range Weather Forecasts 
EC-PORS Executive Council Panel of Experts on Polar Observations, Research and Services, of WMO 
ECRA European Climate Research Alliance 
EPS-SG EUMETSAT Polar System - Second Generation 
ERA ECMWF Re-Analysis 
ESA European Space Agency 
ESSD Earth System Science Data Journal 



49 

EUCOS EUMETNET Composite Observing System 
EUMETNET European Meteorological Services Network 
EUMETSAT European Organisation for the Exploitation of Meteorological Satellites 
 
F 
FAMOS Forum for Arctic Modeling and Observational Synthesis 
FMI Finnish Meteorological Institute 
FROST-2014 Forecast and Research: the Olympic Sochi Testbed 
 
G 
GABLS GEWEX Atmospheric Boundary Layer Study 
GASS Global Atmospheric System Studies (part of WCRP’s GEWEX) 
GAW Global Atmosphere Watch 
GCW Global Cryosphere Watch 
GEWEX Global Energy and Water EXchanges project (WCRP) 
GFCS Global Framework for Climate Services 
GIPPS Global Integrated Polar Prediction System 
GNSS-RO Global Navigation Satellite System - Radio Occultation 
GODAE Global Ocean Data Assimilation Experiment 
GPC Global Producing Centre of WMO 
GTS Global Telecommunication System of WMO  
 
H 
HIRLAM High Resolution Limited Area Model 
HIWeather WWRP THORPEX Legacy Project on High Impact Weather 
 
I 
IABP International Arctic Buoy Programme 
IAMAS International Association of Meteorology and Atmospheric Sciences 
iAOOS integrated Arctic Ocean Observing System 
IASC International Arctic Science Committee 
IASOA International Arctic Systems for Observing the Atmosphere 
IASSA International Arctic Social Sciences Association 
IceBridge An Airborne Mission for Earth’s Polar Ice (NASA) 
ICI Ice Cloud Imager 
ICO International Coordination Office for Polar Prediction 
IICWG  International Ice Charting Working Group 
IMB Ice Mass Balance buoy 
IOC Intergovernmental Oceanographic Commission 
IOP Intensive Observing Period 
IPAB International Programme for Antarctic Buoys 
IPY the International Polar Year 2000-2008 
ISAC International Study of Arctic Change 
ITP Ice Tethered Profilers 
 
J 
JCOMM Joint Technical Commission for Oceanography and Marine Meteorology, WMO-IOC 
JRA-55 Japanese 55-year Reanalysis 
JWGFVR Joint Working Group on Forecast Verification Research 
 
L 
LES Large Eddy Simulations 
 



50 

M 
MAC Microphysics of Antarctic Clouds 
MERRA Modern-Era Retrospective Analysis for Research and Applications 
MIZOPEX Marginal Ice Zone Observations and Processes EXperiment 
MOSAiC Multidisciplinary drifting Observatory for the Study of Arctic Climate 
 
N 
NASA National Aeronautical and Space Administration 
NetCDF Network Common Data Format 
NMHS National Hydrological and Hydrometeorological Services of WMO Members 
NOAA USA National Oceanic and Atmospheric Administration 
NWP Numerical Weather Prediction 
 
O 
OOI Ocean Observatories Initiative 
OSE Observing System Experiment 
OSSE Observing System Simulation Experiment 
 
P 
PBL Planetary Boundary Layer 
PCPI Polar Climate Predictability Initiative 
PRACE Partnership for Advanced Computing in Europe 
PSTG Polar Space Task Group 
 
R 
RMSE Root Mean Square Error 
 
S 
S2S Sub-Seasonal To Seasonal Project (WWRP/WCRP) 
SAON Sustaining Arctic Observing Network  
SAR Synthetic Aperture Radar (usually satellite-based) 
SCAR Scientific Committee for Antarctic Research 
SEARCH Study of Environmental Arctic Change 
SERA Societal and Economic Research Applications 
SG Steering Group 
SHEBA Surface HEat Budget of the Arctic ocean 
SIDARUS Sea Ice Downstream services for Arctic and Antarctic Users 
SIGRID Sea Ice Gridded Format 
SIOS Svalbard Integrated Observing System 
SMAP Soil Moisture Active Passive satellite 
SMOS Soil Moisture and Ocean Salinity satellite 
SNAP Stratospheric Network for the Assessment of Predictability 
SnowMIP Snow Models Intercomparison Project 
SOCRATES Southern Ocean Clouds, Radiation and Aerosol Transport Experimental Studies 
SPARC Stratosphere-troposphere Processes And their Role in Climate 
SPICE Solid Precipitation Intercomparison Experiment 
 
T 
THORPEX THe Observing system Research and Prediction EXperiment 
TIGGE WMO’s THORPEX Interactive Grand Global Ensemble 
TIGGE-LAM TIGGE Limited Area Model project 
T-NAWDEX THORPEX-North Atlantic Waveguide and Downstream Impact Experiment 
Transpose-AMIP Weather forecasting with climate models 
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U 
UAV Unmanned Aerial Vehicles 
ULS Upward Looking Sonar 
UNIS University Centre in Svalbard 
 
W 
WCRP World Climate Research Programme 
WGNE Working Group on Numerical Experimentation 
WGOMD CLIVAR Working Group on Ocean Model Development Climate Variability 
WGSIP Working Group on Seasonal to Interannual Prediction 
WIS WMO Information System  
WMO World Meteorological Organization 
WoS Web of Science bibliographic databases 
WS Wide Swath (satellite) 
WWRP World Weather Research Programme of WMO 
WWRP SSC Scientific Steering Committee of WMO's WWRP (successor to WWRP-JSC) 
WWRP-JSC Joint Scientific Committee of WMO's WWRP 
 
Y 
YOPP Year Of Polar Prediction 
YOPP-S YOPP for Society – SERA aspects subgroup 
YOTC Year of Tropical Convection 
YPG YOPP Planning Group 
YPM YOPP Planning Meeting 
 

 

 
_______ 
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LIST OF WWRP POLAR PREDICTION PROJECT PUBLICATIONS 
 
 

 1. WWRP Polar Prediction Project Science Plan, WWRP/PPP No. 1 – 2013 
 

 2. WWRP Polar Prediction Project Implementation Plan, WWRP/PPP No. 2 – 2013 
 
 


